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1. Summary and Justification

1.1 Summary

Located in Berkeley Lab’'s Civic Center area, the Research Support Building will be a
new, four-level, state-of-the-art office building. Its 2,400 gross square meters (26,000 GSF) of
flexible office space will bring together interrelated management and administrative support
functions in asingle, centralized office facility. Consolidation of these research support services
will improve their effectiveness and convenience, yielding cost savings through collocation of
interrelated activities, elimination of redundancy, and the productivity advantages of a state-of-
the-art office environment.

Designed and constructed as a green technology building, the Research Support Building
will incorporate numerous design features to enhance environmental sustainability. Sensitive site
development, water and energy conservation, waste reduction, solar orientation, and superior
indoor air quality will al receive full consideration, as will the use of environmentally
responsible building materials that minimize environmental impact throughout their life cycle.
The project will target a LEED™ rating of “Gold” for overal building sustainability
performance.

The Research Support Building will provide an anchor for a future Civic Center. The
Civic Center will encourage socia interaction and strengthen the Berkeley Lab community by
creating a distinctive public space for community gatherings, focusing pedestrian and bus service
circulation, and clustering public functions such as central administration, library services, and
conference facilities.

1.2 Project Justification

The Research Support Building will reduce annual operating costs by consolidating
services, increase space for research, improve energy conservation, decrease maintenance Costs,
and reduce environmental impacts.

Operational Savings. Savings in annual operating costs will result from productivity
gains, functional efficiency, energy conservation, reduced travel, and reduced maintenance cost
associated with centralizing support services in a convenient location. The services that will be
relocated to the new building are at present dispersed at several onsite and offsite locations. This
hampers interaction between them and adds to travel time and inconvenience for customers.
Relocating these services in the Research Support Building will improve their efficiency through
centralized management, combined administrative activities, and reduced travel time. The result
will be better support for researchers as well as for Berkeley Lab's directorate and public
outreach activities.

03/05/02 11:12 AM 1-1
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1—Summary and Justification Research Support Building

Space Utilization. In addition to gains in operational efficiency, centralizing research
support functions in the Research Support Building will free up approximately 12,000 S.F. of
badly needed research space through relocation of research support functions, to new and less
costly office space, while avoiding the cost of leasing space offsite. Relocation of Library
Services from three separate locations to a centralized library facility will open space in existing
laboratory buildings for use by researchers. At the same time, LBNL’s library services will be
improved by consolidating facilities and research documents in a central location and updating to
current library technology. The Research Support Building will, in addition, provide the fire
resistant storage needed for safe archiving of |aboratory reports.

Sustainable Design. The use of sustainable design practices in the design and
construction of the Research Support Building will conserve energy and minimize environmental
impacts.

CAMP and RPM Ratings

This project was rated using the Capital Asset Management Process (CAMP) evaluation
criteria and achieved a CAMP score of 65. The primary driver for this project was identified
within the Mission and Investment criteria. The project will address each of the identified
concerns. The full text of the rating analysisis contained in Section 9 of this report.

Evaluation of Alternatives

Alternatives to the proposed project were evaluated in a cost-effectiveness analysis
conducted according to guidelines established in OMB Circulars A-11 and A-94. The full text of
the cost-effectiveness analysis is included in Section 9 of this conceptual design report. The
aternatives considered and their analyses are as follows:

1. Maintaining status quo (continue management and administrative functions from
existing fragmented and dispersed locations).

If a new Research Support Building is not provided, the highly interactive service
and support functions will continue to suffer from inefficiency because of their
fragmented and dispersed locations. Additionally, office space needs will continue
to be critical, with associated efficiency losses.

2.  Consolidating administrative functions in leased offsite space.

A complete consolidation of these functions in leased offsite space is not possible
because of the functional need to provide these services at a central onsite (LBNL)
location. The cost of a 25-year lease for a 2,400 gross sq m (26,000 GSF) building
would be approximately $20M. This aternative is significantly more expensive
than the cost of a new building centrally located in the Berkeley Lab Civic Center.

3.  Construction of a new 2,400 gross sq m (26,000 GSF) building adjacent to Lab
Civic Center (proposed alternative).

The proposed alternative of constructing a new building adjacent to the Lab Civic
Center is the most cost-effective solution.

3/5/2002 1-2
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1—Summary and Justification Research Support Building

1.3  Basis of Conceptual Design

This conceptual design is based upon operationa criteria developed from a thorough
review of existing facilities. Functional criteria were established by:

Carol Backhus, Head Library Services
Laura Chen, Chief Facilities Planner
Dick Dicely, Facilities Planner

The construction cost estimate was prepared by Davis Langdon Adamson, consulting
professional estimators, based upon quantity and component take-offs from conceptual drawings
and outline specifications.

1.4 Method of Performance

Engineering and Design

A building program and design criteria will be developed by the LBNL Facilities
Department incorporating detailed functional requirements to achieve the proposed operational
efficiencies.

An Architect and Engineering firm with appropriate multidisciplinary support and design
experience will be selected for Titles | and 11 design and for technical oversight during Title 111
construction. The firm will be selected on the basis of qualifications, under a negotiated lump
sum contract. The firm will be required to demonstrate knowledge of the EPA Comprehensive
Procurement Guidelines for recycled content in building materials, and the US Green Building
Council LEED™ Building Rating System for environmentally sustainable design and use of
building materials that minimize environmental impact throughout their life cycle. Independent
reviews of the structural design and construction cost estimate will be arranged by LBNL.

Construction and Procurement

Construction will be accomplished by lump-sum subcontract awarded on a competitive
basis, using best value selection criteria that will include price and technical considerations.
Construction contract administration and inspection will be accomplished by the LBNL Facilities
and Purchasing Departments, with the assistance of the Architect and Engineering firm and
appropriate testing laboratories under contract to the University.

The Architect-Engineer firm will review vendor drawings and Subcontractor submittals
and provide construction observation and consultation as requested by the LBNL Facilities
Department.

A Geotechnical Engineering firm will be selected to provide specialty inspection related
to earthwork and geological considerations.

Some work associated with tie-ins and start-up may be accomplished by LBNL crafts to
ensure operational continuity.
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1—Summary and Justification Research Support Building

Project Management

LBNL has assigned a Project Manager who will be responsible for control of scope,
budget and schedule throughout the life of the project from conceptual design through start-up.

1.5 Reliability, Maintainability and Operability

The Title | and Il designs will be reviewed for reliability, maintainability and operability.
The primary objective of these reviews is to assure the development of systems that will be
reliable, safe, and easy to operate, and that can be maintained with minimum resources.

3/5/2002 1-4
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2. Project Description

The Research Support Building project will construct an office building with a total area
of approximately 2,400 gross sguare meters (26,000 GSF) and 1,700 net square meters (18,000
NSF). The project will also add new surface parking for 26 cars.

By centralizing and improving access to related support functions that are now widely
dispersed, the project will achieve operational economies and improved services for the
Laboratory community. These functions include the following (current locations are in
parentheses):

Patent Department (Bldg 90B)

Center for Science and Engineering Education (Bldg 7)
Procurement Department (Bldg 937— offsite)
Sponsored Projects Office (Bldg 90)

Technology Transfer Department (Bldg 90)

Library Services (Bldgs 50, 62, and 1—offsite)

The proposed design calls for a building massed in four levels and terraced into the site's
sloped topography. This terraced design will allow grade access to the building's lower level for
service and library deliveries. The main library entry will front on Lawrence Road, overlooking
the Berkeley Lab Town Center. The new building will be an anchor for the Town Center,
complementing other nearby facilities that provide centralized services to the Berkeley Lab
community.

The Research Support Building will be constructed on the site of Building 29, a 1940-
vintage structure, damaged by irreparable dry rot and pests, that has been condemned and will be
removed. Temporary trailers 29A, 29B, and 29C will also be removed. All basic utilities exist
near the Research Support Building site. Project siting conforms with the LBNL Institutional
Plan and the LBNL Strategic Facilities Plan. Expected useful life of the building is 40 years.

2.1 Sustainable Design Principles

The Research Support Building will exemplify sustainable, healthy, and environmentally
responsible design and construction. Its environmental impact will be minimized through
attention to sensitive site development, water and energy conservation, indoor air quality,
environmentally responsible building materials, and waste reduction.

Green building design features for architectural, structural, mechanical and electrica
systems will be employed to the maximum extent possible, with the objective of obtaining a
Green Building Council LEED™ “Gold” rating and an EPA/DOE Energy Star® building rating
of 90.

03/05/02 12:09 PM 2-1
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2—Project Description Research Support Building

Environmentally Sensitive Siting and Orientation

East and west exposures will be minimized. Sunshades, recessed windows, and
landscaping screens will control southern solar |oads.

Office Environment

Open office planning and a raised floor system will maximize flexibility. Highly
reflective ceiling light shelves and indirect lighting will be used to reduce glare.

Indoor Air Quality

The building will have operable windows and adequate ventilation, and will use no- or
low-emitting building materials and finishes (paint, sealants, carpet, cabinetry). Interior
landscaping will serve as alow-tech means of removing pollutants from the air.

Energy Conservation

Insulation. To reduce heating and cooling loads, high R-value insulation will be installed
external to the building’'s thermal mass. The building's double-glazed windows will have a
spectrally selective low-emissivity coating, with U-value and solar heat gain factor optimized for
each exposure direction.

Lighting. Light shelves, tall windows, and skylights will provide daylighting to reduce
electrical demand. The building’s integrated lighting controls will use photo cells, dimmers, and
motion sensors to control power use in response to daylighting, occupancy, user preference, and
load shedding conditions. Plug loads will have workstation occupancy sensor controls.

Indirect/direct lighting fixtures will have dimming electronic ballasts. Exterior lighting
will consist of T5 fluorescent lamps with motion sensors. Exit signs will be electroluminescent
(ELD). Energy-efficient office equipment will include Energy Star® computers, monitors,
printers, fax machines, and copiers. An automated energy management system will be tied into
the Labwide Facility Monitoring and Control System.

Building Systems. The design of building systems will promote energy efficiency. The
HVAC system will use an under-floor supply air plenum and natural-convection-assisted |ow-
pressure ventilation. Ventilation and temperature control will be based on individual preference
and occupancy. Indirect/direct evaporative cooling will cool supply air. Ventilation ducts and
pipes will be tightly joined and sized to minimize pressure drops.

Boilers. Heat recovery on the exhaust air stream will be used to preheat boiler water for
space heating. The boilers will be modulating gas-fired with condensing heat exchangers. A
condensing gas-fired water heater will provide domestic hot water; heat will be recovered from
the waste water stream.

Electrical System. The electrical system will include loss-optimized circuit conductors
and amorphous-core transformers. A grid-tied photovoltaic system will be integrated with roof
material.

Plumbing. Low-flow and no-flow plumbing fixtures and water-saving appliances will
conserve water. The building design will minimize construction waste through standard
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2—Project Description Research Support Building

dimensioning of materials, use of full-size panels, etc. Construction, demolition, and operational
waste will be recycled.

Building Materials. Environmentally responsible building materials and finishes will be
selected for their low environmental impact throughout their life cycles (raw materias,
manufacturing, shipping, instalation and use, and next use). Exterior siding will be
maintenance-free, factory-finished metal. Interior finishes, including gypsum board, acoustical
tiles, ceramic tiles, and carpet, will use recycled materials. Wood products will be certified, and
will not include any wood products from old-growth forests. Paints and coatings will contain
low-volatility or non-volatile organic compounds (VOCs). Structural and reinforcing steel will
have 100-percent recycled content, with a minimum of 75-percent post consumer steel. Fly ash
will replace up to 20-percent of portland cement. Concrete formwork will  be
reusable¥s constructed of steel, fiberglass-reinforced plastic, or wood.

2.2 Architectural Design

The Research Support Building will take advantage of the sloped topography of the site.
The heavy loads of the library high-density stacks are located on grade at the lowest level. An
energy-efficient 1,360-kg (3,000-1b) capacity passenger elevator will serve al floors.

The factory-finished metal siding for the building’s exterior skin will require no painting
or other maintenance. A standard built-up roofing system will include photovoltaic panels and a
light-gray protective granular finish material to reduce cooling loads. Skylights and light wells
will bring natural light to interior library spaces.

The primarily open office landscape, furnished with system partitions and furniture, will
facilitate interaction between people and maximize flexibility. Enclosed offices will use a
movable full-height panelized wall system to maintain flexibility. Table 2-1 summarizes space
use in the Research Support Building (areas in square meters):

Table 2-1. Space Use

Square Meters

Special Private  Open

Room Function Use Offices Wkstn Other  Total
Programmatic Uses

Patent Department 0 36 46 0 83

Center for Science & Engineering Education 93 11 64 55 223

Procurement Department 0 33 102 12 147

Sponsored Projects Office 0 14 37 16 67

Technology Transfer Department 0 28 111 30 169

Subtotal 93 123 361 113 690

Library Services 521 14 114 28 676

Total Programmatic Uses 614 137 475 141 1,366

General Useable Area 328 0 0 0 328

Total Useable Area 942 137 475 141 1,694

Total Non-assignable Area 0 0 0 742 742

Building Total Gross Area 942 137 475 883 2,437

Building Efficiency 70%
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2—Project Description Research Support Building

Design of the Research Support Building will conform with requirements for Group B
Occupancy as defined in the California Building Code (CBC), and with seismic safety and fire
safety code requirements. The building will be of Type Il 1-hour-rated construction and maintain
appropriate setbacks from existing adjacent structures. The building will comply with disabled
accessibility requirements in accordance with the Americans with Disabilities Act (ADA).

2.3 Site Development

Existing Conditions. The site is currently occupied by Building 29 and four adjacent
trailers which have been condemned. Demolition and removal of these condemned facilities will
be completed in FY 2002 using separate funding. This project will replace the 15,600 gsf of
office and dry lab space formerly located in the demolished World War Il era structures and
inadequate trailers.

Environmental Considerations. There are no natural environmental issues that will
require unusual design considerations for this project. The project will not impact any
environmentally sensitive areas. Subsurface conditions have been reviewed and are unlikely to
contain any contamination. See Section 8 for further discusson on environmenta
considerations.

Storm Drainage. The drainage system will be capable of handling a 100-year storm of
2.0 inches of rain per hour and will be connected to the existing storm sewer. Instead of
discharging all storm water into the existing storm sewer, an effort will be made to retain it on-
site where it has value. Permeable surfaces, plants, and swales will be used to slow stormwater
velocity, remove pollutants, and infiltrate storm water into the soil. Where relocation of existing
storm drainage facilities is required, careful measures will be taken to provide controlled
diversion of storm water. Disturbed areas will receive final landscaping and seeding at the
earliest practical time during construction so that ground cover will be well established by the
next rainy season.

Earthwork. In al areas where excavations are to be made or fill deposited, the topsoil
will first be stripped and stockpiled for dressing finished slopes and for use in landscaped areas.
Cut and fill slopes will not be steeper than two horizontal to one vertical. Edges of cut banks
will be well-rounded to blend into the natural terrain.

Site Utilities. Building utilities will be connected to existing nearby site utility systems.

Landscaping. Fire-resistive ground cover will be planted as needed for erosion control.
Plant materials will be selected based on their indigenous, water saving, and low maintenance
characteristics. Several existing trees must be removed to accommodate the new building. These
will be replaced with native deciduous trees that will provide shade during the summer and solar
access in the winter.

Paved Areas. Pavement will be asphalt concrete capable of handling truck loading. The
extent of impervious surfaces will be limited, or surfaces with open pores will be used to allow
storm water to infiltrate into the soil.

Parking. Parking for 26 cars will be provided by new surface parking spaces created by
widening Lawrence Road and installing retaining walls.

3/5/02 2-4
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2—Project Description Research Support Building

2.4  Structural Design

The structural design will account for al loads to which the structure may be subjected
including dead, live, wind and seismic. The design will comply with the requirements of the
California Building Code (CBC) and LBNL's "Lateral Force Design Criteria.”

The lowest building level will consist of concrete basement walls. The superstructure
will be a structural steel specia moment resisting frame in both orthogonal directions. The
roofing system will be supported on metal decking and steel framing. Elevated floors will consist
of composite lightweight concrete fill on metal decking and steel framing. The foundation system
will consist of structural slab on grade over mat foundations founded on competent subsurface
materials. Building retaining walls and site retaining walls will consist of tieback anchors,
reinforcing steel and pneumatically applied concrete.

All floors will be designed for a minimum 50 psf live load. The stack areas of the library
will be designed for 300 psf. The roof will be designed for a 20 psf live load. An excerpt from
the conceptual structural calculationsisincluded in section 9.

The foundation system will conform to the recommendations of Subsurface Consultants,
consulting engineers and geologists. A copy of the Geotechnical Evaluation is included in
section 9, Detailed Supporting Data.

Nonstructural building elements and the mechanical and electrical systems will be
designed to accommodate calculated displacements due to lateral forces resulting from wind or
seismic forces.

2.5 Mechanical Design

The design of mechanica systems for the Research Support Building will conform to the
California Mechanical Code (CMC).

HVAC System

The Research Support Building will have an al-air system with year-round comfort
control.

Building HVAC System

Air Distribution System. The building HVAC system will be a low velocity al-air
VAV system with a single air-handling unit. Except for the first floor, air will be supplied to all
zones using an under-floor air plenum fed from a central supply air shaft. Each zone will have
user-adjustable floor-grille diffusers. Selected rooms will have automatic dampers to control
airflow; al others will be manually controlled by the users.

Air will be exhausted from al zones through adjustable ceiling grilles feeding air to the
above-ceiling exhaust plenum. All ducts will be thoroughly sealed. Where ducts pass through
firewalls, fire and smoke dampers will have adjacent access doors and required fire stopping. To
improve indoor air quality, there will be no return air in the building; al air is exhausted through
either a heat-recovery coil or a cooling tower on the roof. The cooling tower will use exhaust air
in the summer to boost indirect evaporative cooling capacity.

3/5/02 2-5
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2—Project Description Research Support Building

The building will have operable windows to provide additional local temperature and
ventilation control for building occupants.

A fan will supply outside air to the elevator shaft to maintain positive pressure in the
shaft.

Bathroom and Other Exhaust. A ducted exhaust system will exhaust all bathrooms and
janitors closets. These spaces will be exhausted at 2 CFM/sf. The exhaust will be ducted to the
roof through the main building exhaust system.

An exhaust fan, ducting and controls will be provided for the electrical and mechanical
rooms, exhausting through the roof. Fire dampers with access panels will be provided at fire
wall and floor penetrations.

Air Handling Unit. The building will be served by one air handling unit (AHU). The
AHU will have air side and water side components. The water side will contain a heat
recovery/heating coil and an indirect evaporative cooling (tower water) coil. These coils will be
designed for high water velocity and low air velocity.

On the air side, a low air velocity will reduce fan power requirements. Its airfoil
centrifugal supply fan will have a premium-efficiency fan motor equipped with a variable
frequency drive (VFD) and direct drive between motor and fan. The AHU will supply 100-
percent outside air at all times. Downstream of the indirect evaporative cooling coil, a direct
evaporative cooling section will use high-pressure fog nozzles supplied with deionized water
through a booster pump.

Central Plant HVAC System

The Central Cooling Plant will incorporate the following mechanical equipment, along
with associated piping, accessories and controls.

Cooling Tower. The draw-through cooling tower will have a premium efficiency fan
motor and a VFD. The cooling tower will be sized for a low approach temperature. When the
AHU is in cooling mode, the cooling tower fan will draw the building exhaust air through the
tower, reducing supply water temperature to the AHU indirect evaporative cooling coil. A water-
treatment system will be included.

Tower Water Pumps. Two tower water pumps (one main and one standby) will be
sized and selected to pump water through the cooling tower, piping, and the indirect evaporative
cooling coil. The main pump will be high-efficiency, with a premium efficiency motor and a
VFD. The standby pump will be a standard-efficiency pump and (constant-speed) motor.

The Central Heating Plant will have the following mechanical equipment, with
associated piping, accessories and controls:

Gas-fired boilers. The heating plant will consist of a pair of gasfired condensing
boilers, which will use water from the heat recovery coil as a preheater. In weather conditions
requiring a smaler amount of heat, the heat-recovery water will be used directly in the AHU
heating coil.

Pumps. Two heating hot water (HHW) and two heat-recovery water pumps (each having
one main and one standby) will be sized and selected to pump water, through, respectively, (1)
the boiler, piping, and the AHU heating coil and (2) the heat-recovery coils, and piping. The
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2—Project Description Research Support Building

main pumps will be high-efficiency and equipped with premium efficiency motors and VFDs.
The standby pumps will be standard-efficiency pumps and (constant speed) motors.

Expansion tank and filter feeder. A diaphragm type expansion tank and filter (“pot”)
feeder assembly will be provided for the HHW and heat recovery system. This will allow for
system water expansion and contraction as the water temperature changes, and will provide for
water treatment.

Control System

The HVAC and water heating system will be monitored and selected additional points
controlled and/or monitored by a comprehensive direct digital control (DDC) system. The DDC
system will become part of the existing sitewide Facility Monitoring and Control System.

Plumbing

Hot and Cold Water Systems. Each restroom, janitors closet, and lunch room will be
provided with cold water and with hot water through a gas-fired condensing water heater for
sinks and shower. A domestic hot water heat exchanger will use drain water from the shower
and sinks to preheat the incoming cold water. Hot water piping will be traced with electric
tracing and heavily insulated.

Sanitary Waste and Vent System. Waste and vent systems will be installed for all
restrooms, janitors closets, and lunch rooms. The waste system will extend to the existing site
sanitary sewer system.

Fixtures. Water coolers will be installed on each floor. Lavatories, urinals and water
closets will be installed per the California Plumbing Code (CPC). Wall hung units will be
acceptable. Automatic (infrared) actuated flushing systems and waterless urinals will be
employed if they are life-cycle cost-effective.

Roof Drainage System. A roof drainage system will be connected to the site storm water
system and possibly to cisterns for irrigation.

Fire Protection Systems

The design of the fire protection systems for the Research Support Building will conform
to the NFPA National Fire Codes.

Sprinkler System. The systems will be supplied from the existing site distribution
system through a cross-connection control assembly. The riser assembly will contain a pumper
connection, tamper switches and a flow switch. These switches will tie into the fire alarm
system. The system will be an Ordinary Group Il wet pipe system covering the entire interior of
the building.

Smoke Control System. A smoke control system will exhaust the space that is producing
smoke and pressurize adjacent spaces. This system will have a centrally located indication and
control panel for Fire Department use in emergencies.
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2.6 Electrical Design

The design of electrical systems for the Research Support Building will conform to the
California Electrica Code (CEC).

Building Power Supply. Electrical power to the building will be supplied from the
existing Building 2 switchgear 238A which is rated at 480/277V, 3-phase 60Hz. The 480/277V
power feeder to the main power panel in the Building 59 electrical room will run through
existing conduits from Building 2 Room 129C to EMH-150. New conduits will be installed
from EMH-150 to Building 59. The building will be served by 480Y/277 and 208Y /120 volt
distribution systems, with branch circuit panels and step-down transformers located in dedicated
electrical rooms on each floor.

The Research Support Building electrical distribution equipment will include:

480Y /277 volt, 3-phase, 4-wire distribution system, including panel boards,
branch circuits panels, and step down transformers.

A 480 volt, 3-phase, 3-wire motor control center will feed motors for building
utilities, such as fans, air-conditioning, compressors and pumps.

208Y /120 volt, 3-phase, 4-wire distribution system, including panel boards,
branch circuits in conduit and floor ducts, receptacles, and control wiring.

277 volt lighting system, including panel boards and branch circuit breakers
and lighting control system.

General lighting fixtures in offices, corridors, conference roomswill be 2 x 4’
fluorescent fixtures with acrylic, prismatic lenses, high-frequency electronic
ballasts, and compact fluorescent downlights.

Communications. Each floor of the building will have a communications closet from
which telephone, communications, security system, and fiber-optic data circuits will be
distributed.

Lighting. Lighting will be controlled from dedicated switches, occupancy sensors, and
photocells. Lighting controls will be zoned and, where practical, integrated with the Facility
Monitoring and Control System. Small offices will be individually switched and controlled with
occupancy sensors. Where natura light is available, two-level switching or photocell controls
will be utilized. Task lighting will be provided where required. Indirect lighting illumination
will be provided to reduce glare where required.

Photovoltaic System/Emergency Lighting. A solar photovoltaic system, integral to the
roofing system, will be provided with backup from the normal power source. Thiswill serveasa
charging system to the emergency lighting and egress system in the building. Emergency lighting
will be provided in corridors, stairwells and other public areas by connecting selected fixtures of
the general lighting system to emergency power circuits.

Ground System. The building ground system will consist of a perimeter grounding grid,
utilizing driven ground rods with interconnecting copper cable. All building steel, interior
metallic piping, equipment grounds and separately derived electrical power system neutrals will
be bonded to this grounding grid.
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Data Circuits. The building will be equipped with telephone, communications, security,
and fiber optics data circuits. Within the building, the wireways and raceways will be run to
office areas of the building from local communications closets.

Paging System. Raceways and wiring for the paging system equipment, intercom cables,
and speakers will provide the Laboratory public address system to all building areas.

Fire Alarm System. A complete building fire dlarm system with extensions to the
existing Laboratory wide fire alarm system will be provided. Each floor will be on a separate
water flow zone and critical equipment will be shut down automatically upon actuation of its
zone. Smoke detection will be provided in areas where required. Bells, manua pull stations,
strobe lights for the hearing impaired; local annunciation as well as connection to the hill-wide
LBNL fire alarm system will be provided. ELD exit signswill direct egress from the building.

Access Control System. Card access security will control all building entries.

3/5/02 2-9
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2.7 Applicable Codes and Design References

Applicable requirements and recommendations in the following codes and references will
be followed in the design. These codes, as listed, should be included in the construction
specifications. Codes and references will be the latest editions except where specifically noted

otherwise;

A 0w D P

17.

18.

19.
20.
21.

22.

23.

3/5/02

Cdlifornia Building Code (CBC)
Cdlifornia Electrical Code (CEC)
CdliforniaMechanical Code (CMC)

Cdifornia Administrative Code, Title 20, Chapter 2, Subchapter 4, Article 1,
Building Efficiency Standards and the Compliance Requirements of Title 24, Part 2,
Chapter 2-53 (Title 24)

Cdlifornia Plumbing Code (CPC)

California Energy Code (CEC)

Cdifornia Fire Code (CFC)

Cdlifornia Health and Safety Code

Cdlifornia Code of Regulations; Title 8, Title 19
NFPA National Fire Codes

NFPA 70, Nationa Electrical Code

National Electrical Safety Code, ANSI C2
Occupational Safety and Health Act (OSHA)
General Services Administration 41 CFR Part 101-19
Americans with Disabilities Act (ADA)

Energy Conservation Performance Standards, 10 Code of Federal Regulations
(CFR), Part 435 (Mandatory for Federal Buildings)

Occupational Safety and Hedth Standards, 29 CFR Pat 1910,
Department of Labor

Safety and Health Regulations for Construction, 29 CFR Part 1926, Department of
Labor

Environmental Protection Agency, 40 CFR Parts 264 and 265
American National Standards Institute (ANSI) Standards

The American Society of Heating and Air Conditioning Engineers (ASHRAE)
Handbooks and Standards

Sheet Metal and Air Conditioning Contractors National Association (SMACNA)
Standards

American Institute of Steel Construction (A1SC) Manual of Steel Construction
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24,
25.
26.

27.

28.
29.

30.

31

3/5/02

American Concrete Institute (ACl) Manual of Concrete Practice; Parts 1 through 5
LBNL Long Range Site Development Plan

Factory Mutual Engineering Corp. (FM) Approval Guide and Loss Prevention Data
Sheets

Underwriters Laboratories, Inc. (UL) Standards and "Building Materias, Fire
Protection Equipment, and Fire Resistive Directories'

Lawrence Berkeley Laboratory Health and Safety Manual, Publication 3000

"Lateral Force Design Criterid', RD3.22 of LBNL Design Management Procedures
Manual

Life Cycle Costing Manual for the Federal Energy Management Program, National
Institute of Standards and Technology, Handbook 135

LBNL Energy Conservation Report Specifications
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2.8 Quality Assurance Procedures for Design,
Construction, Facility Acceptance and Project

Closeout

Quality assurance procedures during project development, design, and construction assure
that all safety, operational and Subcontract requirements will be met. The established system to
review, inventory, and document facility construction, acceptance, and project closeout includes
the following elements:

Engineering

The Berkeley Lab Facilities Department, assisted by selected consultants, provides quality
control and assurance measures during design and construction.

The Architecture and Engineering Group of the Facilities Department includes
multidisciplinary design and project management sections. Each significant project is assigned
to a Project Manager (PM) who is responsible for the management of cost, scope and schedule.
The PM is also responsible for quality assurance during project formulation and implementation,
and is assigned a staff that includes a design coordinator (the Technical Coordinator, or TC), a
multidisciplinary design support team, a construction manager if necessary, a contract
administrator, and a construction inspector. The TC is responsible for design and technical
quality control. The work of each member of the TC's support team is reviewed by the
appropriate discipline Section Chief. The PM develops a Project Execution Plan that is reviewed
and approved by Facilities Management and DOE/BSO.

Design and cost estimates are reviewed, and a plan check is carried out by Berkeley Lab,
at completion of schematics and during and after Title | and Title |1 designs are completed. An
independent third party plan check is made of the seismic design, and an independent cost
estimate is made by a consulting cost estimator at completion of Title | and Title Il to compare
with the A&E's cost estimate. Plans and specifications are also reviewed by the Berkeley Lab
Fire Marshal, the Berkeley Lab Environment, Health and Safety (EH& S) Division, the Berkeley
Lab Energy Conservation Engineer, and the Berkeley Lab Facilities Maintenance and Operations
Group at each stage of design development. When applicable, a consulting geotechnical firm
provides appropriate geotechnical data and reviews the design at each stage of design and during
construction.

An internal sign-off sheet covering all Berkeley Lab design disciplines, TC, PM, Fire
Marshal, EH& S, Facilities Management, and the Client is completed at the end of Title 1. (A
sample form follows.)

Construction

Subcontract documents are reviewed by Berkeley Lab's technical staff for compliance
with DOE and Berkeley Lab design criteria.

3/5/02 2-12
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The Construction Inspector reviews, and the Executive Architect and Engineer (A&E of
Record) and Facilities staff of engineers accept or reject, al materials and workmanship in
accordance with Subcontract documents.

A submittal control system for materials, shop drawings, test reports, and certifications
assures that all necessary reviews have been made for compliance with specifications, codes,
environmental mitigation measures and other requirements—including provisions for the
handicapped and energy conservation.

A Construction Inspector observes construction activities and reports discrepancies to
Berkeley Lab's Project Manager (or Construction Manager, if applicable) and the TC. Daily
inspection reports are maintained in afile or a project logbook.

A Contract Administrator (from the Purchasing Department) reviews documentation for
compliance with Subcontract provisions.

A Safety Inspector (from Berkeley Lab's Environment, Health and Safety Division) and
the Fire Marshal make periodic inspections of construction to assure compliance with safety and
fire codes and regulations.

Specialty inspections are made of rebar, structural steel, welding, concrete, and
geotechnical conditions to assure compliance with codes and specifications. Appropriate testing
laboratories are utilized for support as necessary. The A&E of Record is required to inspect the
construction during appropriate times and provide interpretation of the Subcontract documents
whenever necessary.

Subcontract Change Orders

The Berkeley Lab A& E team and Executive Architect and Engineer review any proposed
change and provide justification and an independent cost estimate. The Subcontractor's proposed
cost is evaluated relative to Berkeley Lab's cost estimate, and a Subcontract price is negotiated.
Availability of project funds is verified. If all project and Subcontract requirements are met, a
Change Order is executed.

Final Inspection and Acceptance

The following items are accomplished by the Inspector and the A& E of Record working
together:

Preliminary inspection and list of incomplete work.

Equipment testing and operational instruction of Berkeley Lab personnel.
Final inspection walk-through and punch list.

Inspection of correctional and completion work (punch list work).
Inventory of all operational manuals, instructions, guarantees.

Internal sign-off sheet: Acknowledgment of completion and acceptance of all work
under construction Subcontract by the PM, Inspector, Client and Facilities
Management.

3/5/02 2-13
RSBldg_Sect2jm.doc



2—Project Description Research Support Building

Project Closeout

After final acceptance of the facility, Berkeley Lab audits al charges to assure that all
costs are in proper accounts. Berkeley Lab sends the cost closing statement to DOE/BSO.
Project authorization is closed by DOE/BSO.
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PROJECT PLAN REVIEW
(LINE ITEM & GP PROJECTYS)

Project Title

Job Number Subcontract No/PB No Documents Prepared by

|:| FINAL DESIGN (Title Il - Construction Documents)

Title 1l signatures confirm that Plan Review! has been performed, construction documents are complete,
ready for construction, signed, stamped, and comply with applicable codes. Signatures also confirm that
administrative and engineering controls to prevent and mitigate environmental, safety and health hazards
have been incorporated into the design.

[ | DRAWINGS

[ ] SPECIFICATIONS

FINAL DESIGN

1. Architectural Section Chief

Print Name Signature/Date
2. Structural Section Chief

Print Name Signature/Date
3. Mechanical/l[HEM Section Chief

Print Name Signature/Date
4. Electrical Section Chief

Print Name Signature/Date
5. EH&S Coordinator

Print Name Signature/Date
6. Fire Marshal

Print Name Signature/Date
7. Maintenance Manager (O&M)

Print Name Signature/Date
8. Client or Occupant

Print Name Signature/Date
9. Facilities Project Manager

Print Name Signature/Date

Copy completed form to Deputy Facilities Manager.

1See "Plan Review Manual” (ICBO, 1994) for definitions, legal implications and limitations of plan reviews.
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PROJECT CONSTRUCTION COMPLETE REVIEW

(LINE ITEM & GP PROJECTS)

Project Title

Job Number

Subcontract No/PB No

Documents Prepared by

|:| CONSTRUCTION COMPLETE (Title Ill - Construction Administration)

Title 1l signatures confirm that construction has been completed in accordance with construction
documents, complies with applicable codes, and as-built drawings have been completed.

[ | BENEFICIAL OCCUPANCY

[ |kDa4

1. Inspector

2. EH&S

3. Fire Marshal
4. Client

5. Project Manager

3/5/02
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CONSTRUCTION

COMPLETE

Print Name Signature/Date
Print Name Signature/Date
Print Name Signature/Date
Print Name Signature/Date
Print Name Signature/Date
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3. Cost Estimate

The cost estimate for the construction was prepared by Davis Langdon Adamson,
professional estimaters and reviewed by John Eastman, a Berkeley Lab Facilities Department
professional estimator.

3.1 Basis of Cost Estimate

The estimate is based upon quantity and component take-offs from conceptual design
drawings and specifications.

The cost estimate is dated February, 2002, and represents current prices. Summary cost
estimate information is included in this section. The detailed cost estimate is included in Section
9. Escalation is based upon "Anticipated Economic Escalation Rates for DOE Construction
Projects' updated January, 2001 namely 2.6% in FY 2002, 2.8% in FY 2003, 2.8% in FY 2004,
2.9% in FY 2005, and 2.9% in FY2006. Escalation rates are compounded from February, 2002 to
the midpoint of construction, May, 2006.

Cost estimate details for ED&| are located at the end of Section 9. Both the Estimate
Summary shown in this section and the Detailed Cost Estimate in Section 9 have been correlated
with the Work Breakdown Structure (WBS) shown in the BA/BO Schedule.

03/05/02 12:17 PM 3-1
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Research Support Building

04-LBNL, Research Support Building
Lawrence Berkeley National Laboratory, Berkeley, California

1. Construction Schedule History

Fiscal Quarter Total
] ] Physical Physical Estimated | Total Project
AI\nIiEti\a/l\t/gék éoiv}/e()t:alfj Construction | Construction Cost Cost ($000)
P Start Complete (3000)
FY 2003 Budget Request
(Preliminary Estimate) ......... 1Q2004 3Q2005 4Q2005 2Q2007 $15,000 $15,265
2. Financial Schedule
(dollars in thousands)
Fiscal Year Appropriations | Obligations Costs
2004 1,600 1,600 980
2005 12,600 12,600 2,750
2006 600 600 7,520
2007 200 200 3,750
03/05/02 12:17 PM 3-2
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4. Details of Cost Estimate”

(dollars in thousands)

Current Estimate

Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications)..................cee.... 1,029

Design Management COStS (2.3 % Of TEC) .....coiiiiiiiii e 345

Project Management COStS (1.0 % Of TEC) ....ooiiiiiiiiie i 150
Total, Design CostS (10.2 %0 OF TEC) ciiiiiiiiiie i s e s e s s e s e s e s e e e e e e e a e e e e aas 1,524
Construction Phase

BUIAING oo 9,840

Inspection, design and project liaison, testing, checkout and acceptance............................ 586

Project Management (3.0 %6 0F TEC) ® ... .ottt ettt 450
TOtal, CONSIIUCHION COSES . .euiiiiie et e e e et e e e e e e et e e e e e et e e e s aansanneaannas 10,876
Contingencies

Design Phase (2.1 % Of TEC) .uuuuiiiiiiiiiiiie et e e ettt e e e e e aa et e e e e e e aaaseaans 320

Construction Phase (15.2 % Of TEC) ....uuuuuuuuiiuiiiiuieiieeeeeeneeneeeennennnennnnennessnnnnnnnnsnsnsnnnsnnnsmnsnnnes 2,280
Total, Contingencies (17.3% Of TEC)......cuuiiiiii it e e e a e 2,600
Total, Line HeM COSES (TEC) ... iiiiiiiii ettt e e a e e e e e e ettt e e e e e e e aattaaeas 15,000

® This cost estimate includes design phase activities only. Construction activities will be requested as individual line
items on completion of Title | design. The annual escalation rates assumed in the FY 2004 estimate for FY 2002, FY
2003, and FY 2004 are 2.6, 2.8, and 2.8 respectively.

® Includes Construction Management costs.

03/05/02 12:17 PM 3-3
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Research Support Building

RESEARCH SUPPORT BUILDING
CONSTRUCTION COST ESTIMATE SUMMARY ($k)

Foundations

Vertical Structure

Floor & Roof Structures

Exterior Cladding

Roofing & Waterproofing

Interior Partitions, Doors & Glazing
Floor, Wall & Ceiling Finishes
Function Equipment & Specialties
Stairs & Vertical Transportation
10  Plumbing Systems

11 Heating, Ventilating & Air Cond.
12  Electrical & Communications

13  Fire Protection Systems

14  Site Preparation & Demolition

15 Site Paving & Landscaping

16  Utilities on Site

Subtotal Direct Cost

©CoOoO~NOOUANWNPR

General Conditions/Mobilize

Safety Program Mgmt (~2.5% of Labor Cost)
Estimating Contingency

Bond

Prime Contractor OH & Fee

Total Estimated Construction Cost
at February, 2002

Total Escalation to Midpoint of Construction
in May, 2006

Subtotal Escalated Construction Cost
Berkeley Lab Overhead
Construction Cost

SAY

03/05/02 12:17 PM
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9%

1.5%
4%

12.25%

829
437
668
1,067
411
239
274
1,016
277
151
632
715
104
44
401
259

7,524
677
94

In Project Contingency

113
328

8,736
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RESEARCH SUPPORT BUILDING

SECTION 3

ESCALATION ANALYSIS

Based on DOE "Anticipated Economic Escalation Rates" (updated January 2001)

FY
FY
FY
FY
FY

2002
2003
2004
2005
2006

Start Construction:
Construction Period:
Finish Construction:
Midpoint Construction:
Latest Estimate:

Feb
Oct
Oct
Oct
Oct

03/05/02 12:17 PM
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2002
2002
2003
2004
2005

Total Compounded Escalation

- Sep
- Sep
- Sep
- Sep
- May

2002
2003
2004
2005
2006

12
12
12

July 2005

20 Months
March 2007
May 2006
February 2002

Y%

mo @ 2.6 = 1.5

mo @ 2.8 = 2.8

mo @ 2.8 = 2.8

mo @ 2.9 = 2.9

mo @ 2.9 = 1.7
12.25%
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Research Support Building

RESEARCH SUPPORT BUILDING
CONTINGENCY ANALYSIS

Estimated Cost Contingency
($K) ) (6K

LBL Activities

Engineering 435 25 109

Inspection 196 10 20

Consultants 47 10 5
Architect/Engineer

Titles 1 & 1l 1,029 20 206

Title Il 253 15 38
Construction

Buildings 9,840 22 2,162

Project Management 600 10 60
Subtotal 12,400 2,600
Contingency ~21% 2,600
TOTAL 15,000

03/05/02 12:17 PM
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Research Support Building

MAJORCOMPONENTSOF CO STESTIMATE ($K)

Fabrication Rate

ED &I
1) ENGINEERING & DESIGN (IN HO USE)
Title I
Title I
Title II
Inspection

Consultants

2) ENGINEERING & DESIGN (A/E)
Title I
Title I
Title II

Construction
Building

Project Management
SUBTOTAL (A, B, & C)

CONTINGENCY (~21%)
TOTAL ESTIMATED C O ST (TEC)

03/05/02 12:17 PM
RSBldg-Sect3Basisrev2.doc

18.5%

Base Cost

1,631

515

98
162
68
147
40

1,116

338
558
220

8,736

8,736

451

10,818

Procurement ($0,-$500k) 5.0%

12.25%
1,831
578
110
182
76
165
45
1,253
379
626
247
9,806
9,806
506
12,143

Escalated @ Overhead/

Burden
101
20
34
14
31
2
30
9
15
6
30
30
94
254

Cost
1,961
679
130
215
90
196
47
1,282
388
641
253
9,836
9,836
600
12,397

Rounded

3-8

1,960

9,840

600

12,400
2,600
15,000



Research Support Building

3—Cost Estimate

LTOP-98§-T0T TUSIRBEURIN UOTIDNISUO)) PUB FULBSUISUH JO SOTJO) JO I0ATN( S WO PIUTEIqo
2q UED SOUEISTSSE PUE STAPE [BUODIPPY ‘osn 121 0} 1ot [eaordde 10] JUNTeFeUBy UOTIILOSUO) PUE SULROUISH JO 90T 911 0} PANNIGNS
04 9A0QE 9SOL[} WIOL JUDISTP SO [ED0] AUE JEU) POPUSIIIIONL ST "UAOLS SOJBI 9501} 0} WLIOJU0D 5100 [01d O 18 peroadxs oq pmom
1T “p21senalo] solel uoneesss aendordde pue ppoiy Sunneld Alddng AF1oug o Ul pauTeIuoD BEp I0qE] PUE S[BTIDIBUL S11 UO PISEY 910N

"Apuernd seyeredo JAH AO0T] 10 919[0SqO ST OIMOILYS 9181 UOTE[BOSd [BT(]
"PRIEULLID UD2q SBY WUM[OD , JUSIDTEUBTA 91SB AN, OU) PUE  JUSIIDTEURTA] [EFUSTIUOIIALL,, 0} PAFUELD UIIN[0D , UHOTRIONSS Y [EIUSIIONAU,, 4

e SCT'T 67 LTI (I FLTT 87 COT'T 6'C [LTT 0E FLT'T LOOT
e COT'T 67 6Ll (I OFT'T 87 eer'l 6'C SET'T 6'C oFT'T 200¢
e FR0°T 8T OIT'T Y4 ITTT LT COT'T 87 60T’ 6'C 17T <00T
e £90°[ 8T BO'T Y4 80T LT SLO'T 87 IR0°T 87 B80T F00¢7
e F0T LT FCO'T 8T E0°T e [S0°1 LT £C0'l 87 FSO'T £00¢
e [t LT LT +C F0'l b Sat e 9l e 9l 200¢
e Q00T e Q00°T £ Q00T b Q00T ¢ Q00T ¢ Q00T 00T
[U=RICE] Xapup fUCRICE] Xapur [UCRICE] Xapuf [U=RICE] Xapuf UERIEE] Xapuj JUERICE] Xapuf
sasnadxy superado LIIAseue A ~I)SU0,) WAL pue JIe[og pue [ss0] JeJ[mp pue aeax
[T OIATH STWEIS0.0] 3STHA(] UONEAIITO ) IR ASI30] easig
(1007 ‘Tz Atenuer Jo se)

suonydurnssy ayey uorye[essy

asuadxy] Supeaad() pue jpafo.ad uonanaysuo) O

3-9

03/05/02 12:17 PM

RSBldg-Sect3Basisrev2.doc



4,

4.1

Project Time Schedule

Basis of Project Time Schedule

The Project Time Schedule that follows is based upon the following assumptions:

PED funding will be made available for commitments by Berkeley Lab on
January 1, 2004 and funding for construction will be available on January 1,
2005.

Berkeley Lab will evaluate environmental conditions and prepare
recommendations for NEPA documentation for DOE consideration beginning
in November 2002 with completion by August 2003. A categorical exclusion
recommendation is anticipated for this project.

A/E selection will take place between March and September 2003, during
which time the Design Program necessary for A/E fee negotiations will be
completed.

A/E fee negotiations will take place between September and November 2003
contingent upon assurance by DOE that PED funding for this project isin the
FY 2004 budget.

Alternative solutions including environmental considerations have been
carefully studied in the process of developing this conceptua design, thusit is
anticipated that the existing solution will be specified for A/E design.

05/29/02 1:26 PM
RSBldg-Sect4.doc
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Time Schedule

Activity Name Start Date | Finish Date 2001 2002 2003 2004 2005 2006 2007
Y 2002 | FY 2003 | FY 2004 | FY 2005 Y 2006 Y 2007
CD-0 2/28/02 ‘T
Submit PED 3/1/02 ﬂ
Submit CDR 3/1/02 ¢
CD-1 5/1/03
NEPA / SARS 11/1/02 8/1/03
A/E Selection 3/1/03 11/1/03
PED Funds Available 11/1/03
Design & Construction
Title | Design 11/1/03 3/30/04
CD-2 4/1/04 7/1/04
Title Il Design 711104 4/1/05
CD-3 4/1/05 7/1/05
Construction Funds 12/1/04
Available
Bid & Award 4/1/05 7/1/05
Title Il Services 7/1/05 3/1/07
Construction 7/1/05 3/1/07
CD-4 3/1/07
2001 2002 2003 2004 2005 2006 2007




5. Schedule of Project Drawings

T-1
T-2

A-1
A-2
A-3
A-4
A-5
A-6
A-7
S1
S2
S3
S4
S5
S6
U-1
U-2
M-1
M-2
M-3
E-1
E-2

2/28/2002

Location Plan

Existing Site Plan

Site Plan

First Level Plan

Second Level Plan

Third Level Plan

Fourth Level Plan

Roof Plan

Building/Site Sections
Exterior Elevations
Foundation Plan

Second Level Framing & Foundation Plan
Third & Fourth Level Framing Plans
Roof Framing Plan

Structural Frame Elevations
Structural Frame Elevations
Mechanica — Site Utilities
Electrical—Site Utilities
HVAC Riser Diagram
Plumbing Riser Diagrams

Fire Protection Riser Diagrams
Single-Line Diagram
Single-Line Diagram
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6.  Outline Specifications

Division 0 NOT APPLICABLE
Division 1 GENERAL REQUIREMENTS
01505 Construction Waste Management
01060 Regulatory Requirements
01200 Project Meetings
01300 Submittals
01400 Quality Control
01510 Temporary Utilities
01525 Construction Aids
01530 Barriers
01590 Field Offices and Sheds
01900 Lateral Force Anchorage Provisions
Division 2 SITE WORK
02060 Demoalition
02200 Earthwork
02410 Tieback Anchors
02510 Asphalt Paving
02600 Pipe Utility Systems
02605 Manholes
02710 Site Drainage
02780 Underground Electrical Utilities
02810 Landscape Irrigation
02920 Soil Preparation
02950 Trees, Plants and Ground Cover
Division 3 CONCRETE
03100 Concrete Formwork
03200 Concrete Reinforcement
03250 Concrete Accessories
03300 Cast-In-Place Concrete
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Research Support Building

Division 5

Division 6

Division 7

Division 8

Division 9

Division 10

Division 11

07/03/02
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METALS

05120 Structural Steel and Miscellaneous Metdl
05310 Steel Deck

05400 Cold Formed Metal Framing

05510 Meta Stairs

WOOD AND PLASTICS
06410 Custom Casework

THERMAL AND MOISTURE PROTECTION

07140 Wateproofing Elevated Deck
07210 Building Insulation

07270 Firestopping

07465 Preformed Metal Siding
07525 Modified Bitumen Roofing
07900 Sealants

DOORS AND WINDOWS

08110 Steel Doors and Frames
08520 Aluminum Windows
08710 Door Hardware

08800 Glazing

FINISHES

09110 Metal Stud Framing System
09260 Gypsum Board System

09310 Ceramic Tile

09510 Suspended Acoustical Ceilings
09650 Resilient Flooring

09680 Carpet
09900 Painting
SPECIALTIES

10100 Visual Display Boards
10160 Metal Toilet Compartments
10210 Metal Wall Louvers

10270 Access Flooring

10400 | dentification Devices
10800 Toilet and Bath Accessories

EQUIPMENT

11030 Audio-Visua Equipment
11050 High Density Mobile Storage
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Division 12

Division 13

Division 14

Division 15

Division 16

07/03/02
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FURNISHINGS

12510 Horizontal Louver Blinds

SPECIAL CONSTRUCTION

13650 Photovoltaic System

CONVEYING SYSTEMS

14200 Elevators

MECHANICAL

15250 Mechanical Insulation

15300 Fire Protection

15400 Plumbing

15500 Heating, Ventilation and Air Conditioning
15975 Facility Monitoring and Control System
15990 Testing, Adjusting and Balancing
ELECTRICAL

16010 Basic Electrical Requirements

16110 Conduit

16114 Cable Trays

16120 Wire and Cable

16121 Medium Voltage Cable

16122 Low Voltage Wire and Cable (24V or Less)
16130 Boxes

16141 Wiring Devices

16311 Outdoor Type Secondary Unit Substation
16361 Air Interrupter Switches

16363 SF6 Gas Insulated Switches

16450 Secondary Grounding

16460 Dry Type Transformers

16470 Panelboards

16480 Motor Control Centers

16483 Variable Frequency Drives

16500 Lighting

16700 Communications

16721 Fire Alarm Detection Systems

16727 Security Access System

16915 Lighting Control System
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6—Outline Specifications Research Support Building

DIVISION 1 - GENERAL REQUIREMENTS

SECTION 01505: CONSTRUCTION WASTE MANAGEMENT
A. General Waste Management Goals

1. Employ construction processes which generate the least amount of waste
possible.

2. Reuse, salvage, or recycle as many of the waste materials as economically
feasible.

3. Minimize waste disposal in landfills.
B. Waste Diversion Goals

1. Establish goals for new construction, demolition and major remodeling, and
interior remodeling.

C. Waste Management Plan
1. Submit a Waste Management Plan prior to removal of any waste.
D. Progress Reports
1 Submit regular Waste Management Progress Reports including:
a Amount of material landfilled and identity of landfill site.
b. Amount of material recycled, reused, or salvaged and the receiving
party.

SECTION 01060: REGULATORY REQUIREMENTS

A. Codes and Design References

1 Codes listed in Section 2 should be included in the construction
specifications; codes and references shall be latest editions except where
specifically noted otherwise.

2. Design Standards
a Earthwork

1) Standard Specification, State of California, Department of
Transportation, Division of Highways.

2) ASTM Standards for compaction.
b. Concrete

1) ACI-318 Building Code Requirements for Reinforced
Concrete.

2) ACI-347 Recommended Practice for Concrete Formwork.

07/03/02 6-4
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Research Support Building

DIVISION 1 - GENERAL REQUIREMENTS
SECTION 01060: REGULATORY REQUIREMENTS

3) CRSI Manual of Standard Practice.
C. Concrete Reinforcement
4) ACI-301 Specification for Structural Concrete for
Buildings.
5) ACI-315 Manua of Standard Practice for Detailing
Reinforced Concrete.
6) ACI-318 Building Code Requirements for Reinforced
Concrete.
7) CRSI 59 Recommended Practice for Placing Reinforcing
Rods.
8) CRSI 63 Recommended Practice for Placing Bar Supports,
Specifications and Nomenclature.
9) ASTM Standards.
10) AWSD12.1 Reinforcing Steel Welding Code.
d. Structural Steel
11) AISC Standard Specifications for the Design, Fabrication,
and Erection of Structural Steel for Buildings.
12)  AISC Code of Standard Practice for Steel Buildings and
Bridges.
13) AWS Structural Welding Code D1.1.
14)  AISC Specification for Structural Joints Using ASTM
A325 or A490 Bolts.
15) ASTM Standards.
16)  SSPC Steel Structures Painting Council.
e Metal Decking
1) Steel Deck Ingtitute - SDI Standard #1.
2) AlSI Specification for the Design of Light Gauge, Cold
Formed, Steel Structural Members.
3) American Welding Society Standards.

07/03/02
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DIVISION 1 - GENERAL REQUIREMENTS
SECTION 01200: PROJECT MEETINGS

SECTION 01200: PROJECT MEETINGS

Preconstruction conference.

B. Billing meetings, at the last progress meeting each month.
C. Periodic progress meetings, twice each month.
D. Guarantees, bonds, and service and maintenance Subcontracts meetings.

SECTION 01300: SUBMITTALS

A. Schedules
1. Progress schedule.
2. Proposed cash-flow schedule.
3. Schedule of values.
4. Submittal schedule.

B. Product list.
Shop drawings, product data, and samples.

D. Certificates of compliance.

SECTION 01400: QUALITY CONTROL
A. Soils engineer's services.
B. Testing laboratory's services.

C. Testing agency's services.

SECTION 01510: TEMPORARY UTILITIES
A. Provide the following temporary utilities as part of the work of this Subcontract:
1. Heat and ventilation.
2. Sanitary facilities.
3. Telephone service.
4, Fire protection.

B. Water will be provided by the University.

07/03/02 6-6
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DIVISION 1 - GENERAL REQUIREMENTS
SECTION 01525: CONSTRUCTION AIDS

SECTION 01525: CONSTRUCTION AIDS

A. Provide the following construction aids as part of the work of this Subcontract:
1. Construction elevators and hoists.
2 Temporary enclosures.
3. Swing staging.
4 Scaffolding and platforms.

SECTION 01530: BARRIERS

A. Fences.

B. Tree and plant protection.
C. Barricades.
D.

Erosion control.

SECTION 01590: FIELD OFFICES AND SHEDS

A. Field offices and sheds may be specidly constructed for the work of this
Subcontract, or they may be portable or mobile buildings.

SECTION 01900: LATERAL FORCE ANCHORAGE PROVISIONS

PART 1 SCOPE
1.01  WORK INCLUDED

A. This section establishes the criteria for the design and installation of seismic
supports and anchorage for non-structural components.

1.02 DRAWINGSAND SPECIFICATIONS

A. The Subcontractor/Vendor is responsible for the design of the anchorage of non-
structural components which are not specifically detailed on the subcontract
documents. All designs shall be produced by the Subcontractor/Vendor's
registered engineer and reviewed/approved by the University.

1.03 CRITERIA

A. Seismic anchorage of conventional equipment designed for any location on the
LBNL site shall be designed for a Type A seismic source, as defined in the CBC,
for locations less than 2 km from the source. Seismic anchorage designed for
location at other sites shall be in accordance with the requirements of the local
building official.

07/03/02 6-7
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DIVISION 1 - GENERAL REQUIREMENTS
SECTION 01900: LATERAL FORCE ANCHORAGE PROVISIONS

Seismic anchorage of program equipment and non-conventional equipment shall
be designed in accordance with chapter 23 of PUB-3000.

C. The minimum wind speed shall be 75 mph and the minimum value of C,, as

defined in the CBC, shall be 14.5 psf with type C exposure, as defined in the
CBC..

07/03/02 6-8
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DIVISION 2 - SSTE WORK

SECTION 02060: DEMOLITION

PART 1 SCOPE
1.04 WORK INCLUDED

A. Demolition work shall include saw cutting and removal of existing concrete,
pavement, footings and underground utilities.

1.05 EXECUTION

A. Demolition shall be conducted in a safe and timely manner. All material shall
become the property of the Subcontractor and shall be promptly removed and
properly disposed of offsite.

SECTION 02200: EARTHWORK

PART 1 GENERAL
1.01  WORK INCLUDED

A. Earthwork shall include al excavation, fill, and backfill, as well as site
mobilization. Work also encompasses fine grading for pads and walls, street
coarse preparation, backfilling of trenches, foundations, and retaining walls, and
placement of base materials for slabs on grade and roadwayss.

B. All earthwork and related testing shall conform to ASTM standards.

Testing will be done by an independent laboratory subcontracted by the Lawrence
Berkeley National Laboratory.

D. Shoring and lagging shall be the responsibility of the Subcontractor.
PART 2 PRODUCTS

2.01  MATERIALS

A. Base material under slabs on grade and roadways shall be Class 2 aggregate
base/subbase, conforming to specifications of the State of California Division of
Highways.

B. Backfill behind all retaining walls shall be pervious materials.

All backfill shall be nonexpansive material, free of deleterious materials and large
rocks. Materials of suitable composition excavated on site may be utilized as
backfill material when approved.

07/03/02 6-9
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DIVISION 2 - SITE WORK
SECTION 02410: TIEBACK ANCHORS

PART 3 EXECUTION

A. All fill and backfill shall be compacted to 90% maximum density unless noted;
95% maximum density will be required in paved and improved areas.

B. All temporary and finished cut slopes shall be configured as recommended by a
Geotechnical Engineer familiar with the site geology.

C. Backfill shall be compacted by impact and/or vibration methods.

SECTION 02410: TIEBACK ANCHORS

PART 1 GENERAL

1.01  APPLICATION

A. This specification applies to tieback anchors in applications such as tieback
retaining walls and establishes the quality level for corrosion protection of pre-
stressing steel.

07/03/02 6-10
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DIVISION 2 - SITE WORK
SECTION 02510: ASPHALT PAVING

PART 2 PRODUCTS
2.01  MATERIALS
A. Pre-stressing steel: Deformed grade 150K anchors conforming to ASTM A-722.
B. Polymer sheathing for permanent anchors:
1. A heat shrink sleeve which meets ASTM D.
C. Cement grout shall be Type Il conforming to ASTM C-150.
PART 3 EXECUTION
3.01 Installation procedure
A. Drilling
1 Drill holes for the tiebacks at the locations indicated in the plans.
2. Drilling equipment shall be suitable for the strata encountered.
3. Grout tiebacks at the lowest point of the tieback after installation of tieback.
B. Continue excavating to the next tieback (if any) and repeat the above procedure.

SECTION 02510: ASPHALT PAVING

PART 1 GENERAL

1.01 WORK INCLUDED

A. Work includes al new paving and patch paving for roadways, pathways, curbs,
roadside swales, and access driveways.

B. Materias, including paving materials, shall conform to the Standard Specifications
of the State of California, Division of Highways.

PART 2 PRODUCTS

2.01  MATERIALS

A. Asphalt concrete surfacing shall consist of a 50mm minimum layer of Type B
aggregate 85-100% penetration, steam-refined asphalt.

B. Penetration prime coat, asphalt paint binder, and sea coat shall conform to the
standard specifications.

07/03/02 6-11
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DIVISION 2 - SITE WORK
SECTION 02600: PIPE UTILITY SYSTEMS

PART 3 EXECUTION

3.01 GENERAL REQUIREMENTS

A. Batching, placing, and compacting of asphalt concrete surfacing shall conform to
the standard specifications.

SECTION 02600: PIPEUTILITY SYSTEMS

PART 1 GENERAL
1.01 WORK INCLUDED

A. Underground water distribution piping relocation and extension to the new
facilities.
B. Sanitary sewer piping relocation and extension to the new facilities.

C. Natural gas piping relocation and extension to the utilities building.
1.02 RELATED WORK

A. Storm drainage system rel ocation and extensions.
PART 2 PRODUCTS

2.01 COMPONENTS

A. Water Distribution System: Ductile iron with rodded and clamped joints with
Ccross connection control.

B. Sanitary Sewer Piping: Cast iron soil pipe.
Natural Gas System: Polyethylene (PE) plastic pipe with pressure reducing station
and earthquake shutoff valve.

SECTION 02605: MANHOLES

PART 1 GENERAL
1.01  WORK INCLUDED
A. Manholes and handholes for below-ground electrical and telephone service.
PART 2 PRODUCTS
2.01  MATERIALS

A. Precast reinforced concrete boxes, sectiona type manholes, and handholes for
underground service, complete with cast iron cover, neck, ladders, cable racks and
traffic lids shall conform to ASTM C-478 specifications.

PART 3 EXECUTION

07/03/02 6-12
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DIVISION 2 - SITE WORK
SECTION 02710: SITE DRAINAGE

301 INSTALLATION

A. Install manholes on a 150mm base of crushed rock. Backfill around manholes
shall be compacted sand to allow for drainage.

SECTION 02710: SITE DRAINAGE

PART 1 GENERAL

1.01  WORK INCLUDED

A. Work includes concrete-lined interceptor trench drains, installation of perforated
pipe subsurface drains, erosion control sedimentation traps and basins, storm-water
inlet structures and junction boxes, and all storm-water conduits.

PART 2 PRODUCTS

2.01  MATERIALS

A. Perforated pipe shall be PVC with 25% minimum recycled post consumer
industrial plastic.

B. Catch basins, field inlet, and junction boxes shall be cast-in-place units. Precast
units may be substituted as specified on the plans or as approved by the engineer.
All lids and grading will sustain H-20 wheel loading for boxes susceptible to such

loading.

C. Storm drain shall be schedule 80 PVC drainage piping with 25% minimum
recycled post consumer industrial plastic. Storm-water piping at depths greater
than 1.2m or contained within a private street right of way shall be reinforced
concrete pipe.

SECTION 02780: UNDERGROUND ELECTRICAL UTILITIES

PART 1 GENERAL

1.01  WORK INCLUDED

A. Furnish all labor supervision, materials, equipment, tools, transportation, and
services required to disconnect, provide temporary services, install, tiein, relocate,
and test existing high-voltage electrica/telephone conduits and related
appurtenances.
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DIVISION 2 - SITE WORK
SECTION 02810: LANDSCAPE IRRIGATION

PART 2 PRODUCTS

2.01  MATERIALS
A. New duct banks and related appurtenances.

B. Manholes and junction boxes.
C. Conduit.
D. Transmission cable as specified in Division 16, Electrical.

PART 3 EXECUTION

3.01 GENERAL REQUIREMENTS

A. Existing electrical/telephone conduit systems shall be relocated or adjusted to
grade per the Lawrence Berkeley National Laboratory Standard Specifications.

SECTION 02810: LANDSCAPE IRRIGATION
PART 1 GENERAL
1.01  WORK INCLUDED
A. Pipe and fittings, valves, outlets, bubblers, and accessories.
B. Connection to utilities.
C. Control system.
1.02 SYSTEM DESCRIPTION
A. Electric solenoid controlled underground irrigation system, with drain.
PART 2 PRODUCTS
2.01  MATERIALS
A. Pipe: PVC or ABS.
B Outlets: Bronze.
C. Spray Type Sprinkler Head: Pop-up head.
D

Water-saving.

07/03/02 6-14
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DIVISION 2 - SITE WORK
SECTION 02920: SOIL PREPARATION

SECTION 02920: SOIL PREPARATION

PART 1 GENERAL

1.01  WORK INCLUDED
A. Final grade topsoil for finish landscaping.

PART 2 PRODUCTS
2.01  MATERIALS

A. Topsoil: Usetopsoil from on-site.
SECTION 02950: TREES, PLANTS AND GROUND COVER

PART 1 GENERAL
1.01 WORK INCLUDED

A. Trees.
B. Plants.
C. Ground cover.
07/03/02 6-15
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DIVISION 3 - CONCRETE

SECTION 03100: CONCRETE FORMWORK

PART 2 PRODUCTS

2.01  MATERIALS

A. Reusable Formwork: Steel, fiberglass reinforced plastic or wood forms, re-usable
Site assembled.

B. Form Sealer: Nonbonding and nonstaining.

Form Accessories. Standard types, as required.

SECTION 03200: CONCRETE REINFORCEMENT

PART 2 PRODUCTS

2.01  MATERIALS

A. Reinforcing Steel: ASTM A615, Grade 400.Recycled Content: 100% total
recycled content containing a minimum of 75% post consumer steel.

B. Welded-Wire Fabric: ASTM A185 or ASTM A497.
TieWire: No. 16 AWG or heavier, black annea ed.
D. Spirals: ASTM A82.

SECTION 03250: CONCRETE ACCESSORIES

PART 2 PRODUCTS
2.01  MATERIALS
A. Expansion-Joint Fillers
1. Exposed Joints: ASTM D1751.
2. Sedled Joints: ASTM D1752.

B. Water Stops: Preformed polyvinyl chloride, "Hydrocide Vinylstop,” manufactured
by Sonneborn-Contect, or equal.
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DIVISION 3 - CONCRETE
SECTION 03300: CAST-IN-PLACE CONCRETE

SECTION 03300: CAST-IN-PLACE CONCRETE

PART 2

PRODUCTS

2.01  MATERIALS

A.

PART 3

Portland Cement Concrete

1. Compressive Strength, 28-day minimum
a All concrete: 30 Mpa.

2. Portland Cement: ASTM C150, Typell.

3. Aggregates. ASTM C33. Coarse aggregates shall be recycled, locally
sourced, crushed concrete aggregate subject to approval by Structural
Engineer

4, Water: Clean and potable.

5. Admixtures; ASTM C494 or C290, as approved. Fly ash made from 100%
post consumer waste stream materials

Concrete Curing

1. Liquid Membrane-Forming Compound: ASTM C309, Typel.

2. Sheet Materials: ASTM C171.

3. Clean, nonstaining burlap.

Patching Mortar: Concrete materials, except with coarse aggregate omitted.
Grout

1 Non-metallic: Concrete materials, except with coarse aggregate omitted.

2. Metallic Nonshrink: "Embeco 153," manufactured by Master Builders, or
approved equal.

EXECUTION

3.01 PLACEMENT AND CURING

A.
B.
C.

07/03/02

Place concrete in accordance with ACI 301.
Cure freshly placed concrete until concrete has reached its 28 day strength.

Testing will be done by an independent laboratory selected by the Lawrence
Berkeley Laboratory.
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DIVISION 5 - METALS

SECTION 05120: STRUCTURAL STEEL AND MISCELLANEOUS METAL

PART 2

PRODUCTS

2.01  MATERIALS

A.

I &G Mmoo O W

All structural steel and miscellaneous metal, unless otherwise specified: ASTM
A36/A572. Structural steel recycled content: 100% minimum total recycled
content containing a minimum of 75% post consumer steel.

Pipes ASTM A53, Type S, Grade B.

High-Strength Bolts: ASTM A325.

Standard Bolts and Nuts: ASTM A307, Grade A.
Washers for Standard Bolts: ANSI B27.2 and B27.4.
Welding Electrodes. E70.

Welding: Shielded-arc method.

Galvanizing

1 Structural shapes and plates: ASTM A123.

2. Hardware and threaded components. ASTM A153.

Primer: Solvent-based, inorganic zinc paint.

SECTION 05310: STEEL DECK

PART 2

PRODUCTS

2.01  MATERIALS

A.

07/03/02

One and one half inch (1 1/2") deep x three foot (3'-0") wide corrugated steel sheet
conforming to ASTM A446, zinc coated , hot-dipped galvanizing, Grade A.
Recycled content 28% minimum total recycled content containing a minimum of
16% post consumer steel.
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DIVISION 5 - METALS
SECTION 05400: COLD FORMED METAL FRAMING

SECTION 05400: COLD FORMED METAL FRAMING

PART 1 GENERAL

1.01 SECTION INCLUDES

A. Load bearing formed steel stud exterior wall, and interior wall, framing.
B. Formed steel slotted channel, framing and bridging.
PART 2 PRODUCTS
2.01  FRAMING MATERIALS
A. Studs: ASTM C955, formed to channel shape, punched web, 1.2 mm thick.
2.02 ACCESSORIES
A. Bracing, Furring, Bridging: Formed sheet steel, thickness determined
2.03 FASTENERS

A. Self-drilling, Self-tapping Screws, Bolts, Nuts and Washers. ASTM A123, hot dip
galvanized to 380 gm/sq m.

B. Welding: In conformance with AWS D1.1 and AWSDL1.3.
PART 3 EXECUTION
3.01 ERECTION OF STUDDING
A. Install components in accordance with manufacturer's instructions.

B. Align floor and ceiling tracks; locate to wall layout. Secure in place with fasteners
at maximum 600 mm o.c.

C. Place studs at 400 mm o.c.; not more than 50 mm from abutting walls and at each
side of openings.

SECTION 05510: METAL STAIRS

PART 1 GENERAL

1.01  SUMMARY

A. Section Includes. Metal fabrications, miscellaneous metal, and related accessory.
The work includes, but is not limited to, the following:

1. Concrete filled steel pan stair treads and steel risers.
2. Steel handrails, brackets, and sockets.
PART 2 PRODUCTS
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DIVISION 5 - METALS
SECTION 05510: METAL STAIRS

A. Stair Framing

B. Metal Pan Units

C. Stair Railings and Handrails
PART 3 EXECUTION
3.01 INSTALLATION

A. Install steel stair units in accordance with the approved shop and erection
drawings, and with the manufacturer's instructions.

07/03/02 6-20
RSBldg_Sect6-2-27.doc



6—Outline Specifications Research Support Building

DIVISION 6 - WOOD AND PLASTICS

SECTION 06410: CUSTOM CASEWORK

PART 1 GENERAL
1.01  WORK INCLUDED
A. Special fabricated cabinet units.
B. Countertops.
C. Cabinet hardware.
1.02 QUALITY ASSURANCE
A. Perform work in accordance with Woodwork Institute of California Standards.

PART 2 PRODUCTS

2.01  MATERIALS

A. Cabinet Work: Flush overlay design. Plastic laminate on all exposed surfaces.
Interior surfaces and edges to be finished with "Guardian Liner" or acceptable
alternate.

B. Use wood only from well-managed forests, salvaged wood, and products
manufactured from waste wood such as old pallets or agriculturaly based raw
materials such as whest.

2.02 CABINET HARDWARE

A. Hinges.

B. Shelf Brackets.

C. Drawer and Door Pulls.
D. Catches.

E. Drawer Slides.
PART 3 EXECUTION

2.01 INSTALLATION
A. Secure cabinet to floor and wall using appropriate angles and anchorages.
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DIVISION 7 - THERMAL AND MOISTURE PROTECTION

SECTION 07140: ELEVATED DECK WATERPROOFING

PART 1 GENERAL
1.01 WORK INCLUDED
A. Fully bonded elastomeric waterproof coating at elevated roof decks.
1.02 WORK IN OTHER SECTIONS
A. Concrete slabs finish deck: 03300, Cast-1n-Place Concrete.
B. Tapered insulation: 07210, Building Insulation
1.03 SYSTEM DESCRIPTION

A. Two component, synthetic rubber, cold vulcanized, fluid applied monolithic
waterproofing membrane.

PART 2 PARTS
201 MANUFACTURERS
A. Grace Construction Products.
201 MATERIALS
“Procor 75 Spray Grade” for horizontal and vertical applications.
“Procor 10 Pourable Grade” for horizontal applications.
“Procor 20 Trowel Grade” for vertical applications.

“Procor Reinforcement Mesh.”

mo O W

“Hydroduct 660" geocomposite drainage sheet.

SECTION 07210: BUILDING INSULATION

PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Owens Corning
B. Certainteed
C. Rock Wool Manufacturing
2.02 MATERIALS
A. Inorganic glass-fiber or mineral-fiber blankets, foil-faced.
B. Polystyrene insulation board, tapered.
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DIVISION 7 - THERMAL AND MOISTURE PROTECTION
SECTION 07270: FIRESTOPPING

C. Recycled content, CFC and/or HCFC-free, and water based urethane foam or
cementitious foam.

SECTION 07270: FIRESTOPPING

PART 2 PRODUCTS
2.01 MATERIALS
A. Safing Insulation: FS HH-1-521, Typel.
B. Fire-Rated Foam: DOW Corning #3-6548, G.E. "RTV 850," or approved equal.

C. Exposed fasteners, sheet metal flashing, wall caps, and trims shall have finish
matching wall panels.

Framing: Structural-steel studs, galvanized.

E. Sheathing: 16 mm (5/8 inch) Type X gypsum wallboard on exterior and interior
faces.

F. Insulation: Fiberglass batts, R-14 minimum.
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DIVISION 7 - THERMAL AND MOISTURE PROTECTION
SECTION 07465: PREFORMED METAL SIDING

SECTION 07465: PREFORMED METAL SIDING

PART 1 GENERAL
1.01  WORK INCLUDED
A. Preformed metal siding, related flashings and accessory components.
1.02 SYSTEM DESCRIPTION
A. Preformed galvanized steel building panel system with 2% corrugated profile.
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. BHP Steel Building Products USA, Inc.

2.02 MATERIALS
A. Exterior wall panels, 24 ga steel with Zincalume Plus coating. Recycled content.

B. Internal and External Corners. Same material, thickness and finish as exterior
sheets, profile to suit system to maintain continuity of profile. Recycled content.

C. Trim, Closure Pieces, Caps, and Flashings: Same material, thickness and finish as
exterior sheets; brake formed to required profiles. Recycled content.

2.03 FINISH
A. Unpainted.

SECTION 07525: MODIFIED BITUMEN ROOFING

PART 1 GENERAL
1.01  WORK INCLUDED
A. Insulation, membrane roofing and base flashings.

1.02 SYSTEM DESCRIPTION

A. Modified Bitumen Conventional Roofing System: Two-ply mineral surface cap
sheet membrane system over rigid insulation.
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PART 2

DIVISION 7 - THERMAL AND MOISTURE PROTECTION
SECTION 07900: SEALANTS

PRODUCTS

2.01  MANUFACTURERS- MEMBRANE MATERIALS

A.
B.

Garland Company.

Tarmac Roofing, Inc.

2.02 MATERIALS

O

m

Membrane: Asphalt and polymer modifiers (APP) AGO+MILS.
Sheet Materials: Polyester felts; asphalt saturated and coated inorganic base sheet.
Bituminous Materials: Asphalt bitumen; asphalt primer.

Base Flashings. Flexible sheet flashing, modified bitumen; asphalt impregnated
wood fiberboard fiber cant and tapered edge strips.

Insulation: Roof deck rigid insulation, tapered.
Surfacing: Mineral cap sheet, light gray color.

SECTION 07900: SEALANTS

PART 2

PRODUCTS

2.01  MATERIALS

A.

07/03/02

General Exterior Building Sealing:  Two-component gun-grade, non-sag, rubber-
based elastomeric; FS TT-S00227E, Type Il, Class A. Ska "Sikaflex-la’,
Mameco "Vulkem 116", or equal.

Traffic-Bearing Horizontal Surfaces. Two-part puncture-resistant polyurethane,
durometer hardness 25 to 50 after 14 days.

Interior Building Sealing, Except as Otherwise Specified: Single-component gun-
grade, paintable acrylic-latex water-based;, WOODMONT "Chem-Calk 600" or
approved equal. Tremco "Acrylic Latex," Pecora"AC-20," or equal.

Acoustical Sealing:  Permanently plastic non-skinning paintable synthetic-
polymer-based; PRESSTITE "No. 579.64 Acoustical Sealant” or approved equal.
W.W. Henry "Sound Control Sealant” No. 313B, or equal.

Sanitary Sedling: FS TT-S-001543A, Class A single-component primerless,
flexible, mildew-resistant silicone rubber; DOW-CORNING "Dow-Corning
Silicone Rubber Bathtub Caulk," Catalog no. 8640, or approved equal.

Sealant Backup: Compatible with sealant material.

Sealant VOC (volatile organic compounds) Content Limits: Follow Bay Area Air
Quality Management District guidelines.
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DIVISION 8 - DOORS AND WINDOWS

SECTION 08110: STEEL DOORS AND FRAMES

PART 1 GENERAL

1.01  WORK INCLUDED
A. Hollow metal doors.
B. Rolled steel frames.
C. Interior light frames.
D. Louvers.

PART 2 PRODUCTS

2.01  MANUFACTURERS
A. Steelcraft
B. Fenestra
C. Forderer

2.02 MATERIALS
A. Doors: Flush construction, formed steel sheets, 1.3 mm (18-gage) thick.

B. Frames. Cold or hot rolled sheet steel, 1.6 mm (16-gage) thick. One piece welded
construction.

C. Finish: Baked-on primer; baked enamel finish.
D. Recycled content, R-value.

SECTION 08520: ALUMINUM WINDOWS

PART 1 GENERAL

1.01  WORK INCLUDED
A. Extruded aluminum windows with operating sash.

B. Glass and glazing.
C. Operating hardware and insect screens.
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DIVISION 8 - DOORS AND WINDOWS
SECTION 08710: DOOR HARDWARE

1.02 SYSTEM DESCRIPTION
A. Windows with top hinged outward projecting sash.
B. Exterior glazing.
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Blomberg.
B. Fentron.
2.02 MATERIALS
A. Extruded auminum.
2.03 FINISHES
A. Factory applied resinous coating.

SECTION 08710: DOOR HARDWARE

PART 1 GENERAL
1.01  WORK INCLUDED

A. Hardware for wood and hollow metal doors.
B. Thresholds.
C. Gasketting.

PART 2 PRODUCTS

2.01 MANUFACTURERS
A. Schlage.

SECTION 08800: GLAZING

PART 1 GENERAL

1.01  WORK INCLUDED
A. Glass and glazing.
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DIVISION 8 - DOORS AND WINDOWS
SECTION 08800: GLAZING

PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Pittsburgh Plate Glass, Azurlite
B. Libbey-Owens-Ford Co; Evergreen or similar
C. Southwall Technologies SC75 or similar
2.02 MATERIALS
A. Float glass.
B. Safety glass fully tempered.

C. Solar control glass: double paned supplied with low emissivity coatings and a
minimum of one-half inch space, argon-filled.

D. U-Value: lessthan 0.3.
E. Heat Gain Coefficient (SHGC): less than 0.58 balance with Visible Transmittance.
F. Visible Transmittance: above 0.65.
G. Glazing Luminous Efficacy (Ke): more than 1.
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DIVISION 9 - FINISHES

SECTION 09110: METAL STUD FRAMING SY STEM

PART 1 GENERAL
1.01  WORK INCLUDED
A. Formed metal stud framing.
B. Framing accessories.
1.02 SYSTEM DESCRIPTION
A. Metal stud framing for exterior wall infill, recycled content.
B. Metal stud framing system for interior walls, recycled content.

PART 2 PRODUCTS

201 MANUFACTURERS
A. Dale Industries.

B. United States Gypsum.

SECTION 09260: GYPSUM BOARD SYSTEM

PART 1 GENERAL

1.01 WORK INCLUDED
A. Gypsum board.

B. Taping and joint treatment.
1.02 SYSTEM DESCRIPTION
A. Acoustic attenuation interior partitions.

B. Fire rated interior partitions and shaft walls.
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. United States Gypsum.
B. New West Gypsum.
2.02 MATERIALS
A. Gypsum board, 16 mm (5/8 inch) thick.
B. Fire rated gypsum board, 16 mm (5/8 inch) thick.
C. Moisture resistant gypsum board, 16mm (5/8 inch) thick.

D. Recycled content, product take back.
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DIVISION 9 - FINISHES
SECTION 09310: CERAMIC TILE

SECTION 09310: CERAMICTILE

PART 1 GENERAL

1.01  WORK INCLUDED
A. Ceramic tile floor and base finish using the setting bed method.
B. Ceramic tile wall finish using the thin set method.
C. Thresholds at door openings.

PART 2 PRODUCTS

2.01  MANUFACTURERS

A. Daltile
B. TerraGreen
C. Tile Cera
2.02 MATERIALS
A. Ceramic floor tile.

B. Ceramic wall tile.
C. Cove base to match floor tile.
D.

Recycled content.

SECTION 09510: SUSPENDED ACOUSTICAL CEILINGS

PART 1 GENERAL
1.01  WORK INCLUDED
A. Suspended metal grid ceiling system.
B. Acoustical tiles and panels.
C. Lateral bracing of ceiling system.
D. Perimeter trim.
PART 2 PRODUCTS
2.01  MANUFACTURERS - SUSPENSION SYSTEM
A. Donn Products.
B. Chicago Metallic.

2.02 MANUFACTURERS- ACOUSTICAL TILE
A. Armstrong
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B. Celotex
C. United States Gypsum
2.03 MATERIALS—-ACOUSTICAL TILE
A. Recycled content, product take back.

SECTION 09650: RESILIENT FLOORING

PART 1 GENERAL
1.01  WORK INCLUDED
A. Resilient sheet and tile flooring.
B. Resilient base.
C. Resilient stair nosings, treads and risers.
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Forbo Industries
B. DLW Gerbert
C. | pocork
2.02 MATERIALS
A. True Linoleum Sheet Flooring.
B. True Linoleum Tile Flooring.

C. Natural Cork Flooring.

SECTION 09680: CARPET

PART 1 GENERAL
1.01 WORK INCLUDED

A. Carpeting¥aroll goods and carpet squares.

PART 2 PRODUCTS

2.01 MANUFACTURERS
A. Collins & Aikman

B. Interface
C. Image
07/03/02
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DIVISION 9 - FINISHES
SECTION 09900: PAINTING

2.02 MATERIALS
A. Dry, pre-applied adhesives; if wet adhesives must be used, specify low VOC.
B. Recycled content, product take back.

SECTION 09900: PAINTING

PART 1 GENERAL
1.01  WORK INCLUDED
A. Surface preparation.
B. Surface finish schedule.
C. Color selection schedule.
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Pratt and Lambert.
B. Fuller O'Brien.

C. ICI
2.02 MATERIALS
A. Low or no VOCs, recycled content.
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DIVISION 10 - SPECIALTIES

SECTION 10100: VISUAL DISPLAY BOARDS

PART 1 GENERAL
1.01  WORK INCLUDED
A. Liquid chalkboards.
B. Tackboards.
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Forbo Industries, Bulletin Board.
2.02 MATERIALS
A. Tackboard: solid linoleum.
B. Liquid Chalkboards: Enamel coated steel.

SECTION 10160: METAL TOILET COMPARTMENTS

PART 1 GENERAL
1.01  WORK INCLUDED
A. Metal toilet compartments, ceiling hung.
B. Urinal screens, wall mounted.
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Accurate Partitions
B. Santana Solid Plastics

C. Weis Robart Partitions
2.02 MATERIALS
A. Stedl, baked enamel finish.

B. Hardware: Chrome plated nonferrous cast pivot hinges, gravity type, adjustable
for door close positioning.

C. Recycled plastic or recycled cardboard content cores.

07/03/02 6-33
RSBldg_Sect6-2-27.doc



6—Outline Specifications

Research Support Building

SECTION 10210: METAL WALL LOUVERS

PART 1 GENERAL
1.01  WORK INCLUDED
A. Louvers and frames.
B. Bird and insect screens,
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Airolite.
B. Construction Specialties, Inc.

2.02 MATERIALS

DIVISION 10 - SPECIALTIES
SECTION 10210: METAL WALL LOUVERS

A. Louvers and Frames. Extruded aluminum, factory applied resinous coating.

B. Screens. Interwoven aluminum wire mesh, factory applied vinyl coating

SECTION 10270: ACCESS FLOORING

PART 1 GENERAL

1.01  WORK INCLUDED
A. Access flooring panels.
B. Support understructure.
C. Supply registers.

PART 2 PRODUCTS

2.01 MANUFACTURERS
A. Tate Access Floors, Inc.

B. USG "Donn Access Floor System.”

2.02 MATERIALS

A. Bolted stringer understructure support system - 8 inch clear space.

Steel floor panels.

B
C. Carpet covered under section 09680.
D Directable floor registersfor air supply.

07/03/02
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DIVISION 10 - SPECIALTIES
SECTION 10400: IDENTIFICATION DEVICES

SECTION 10400: IDENTIFICATION DEVICES

PART 1 GENERAL
1.01  WORK INCLUDED
A. Site Signage.
B. Building Signage.
C. Room Signage.
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Studio L'Image
2.02 MATERIALS
A. Laboratory standard signs per LBNL Signage and Public Information Standards,
Ver. 4 1999.

SECTION 10800: TOILET AND BATH ACCESSORIES

PART 1 GENERAL
1.01  WORK INCLUDED

A. Toilet and washroom accessories, recessed.
B. Attachment hardware.

PART 2 PRODUCTS

2.01  MANUFACTURERS
A. Bobrick

B. Scott
202 MATERIALS
A. Stainless Steel Sheet: ASTM A167, Type 304.

B. Tubing: Stainless steel.
C. Plastic.
2.02 FINISH
A. Stainless Steel: Satin luster finish.

07/03/02 6-35
RSBldg_Sect6-2-27.doc



6—Outline Specifications Research Support Building

DIVISION 11 - SPECIAL EQUIPMENT

SECTION 11030: AUDIO VISUAL EQUIPMENT

PART 1 GENERAL
1.01  WORK INCLUDED
A. Directors Conference Room AV equipment.
B. Multi-purpose room AV Equipment.
C. Teleconference room AV & Videoconferencing Equipment.

PART 2 PRODUCTS
2.01  MANUFACTURERS

A. Barco

B. Extron

C. Sony

D. PictureTel
E. Ascend

2.02 MATERIALS
A. AV System
L CD projector with motorized zoom lens and ceiling mount kit.
Switcher system with universal computer interface and necessary cables.
VCR.
TV tuner with rack mount.
Document camera.
Mixer/amplifier with rack mount and input module.
Ceiling speakers with hardware.

Touch panel with necessary cables and interfaces.

© © N o g &~ NP

Equipment rack.
10.  Power conditioner
B. Videoconferencing System
1. Teleconferencing system.

2. Multiband V SX with cables.
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DIVISION 11 - SPECIAL EQUIPMENT
SECTION 11050: HIGH DENSITY MOBILE STORAGE

Scan converter.
Modem.

Video monitors.
Cart.

o g~ W

SECTION 11050: HIGH DENSITY MOBILE STORAGE

PART 1

GENERAL

1.01 WORK INCLUDED

A.
B.

PART 2

Mobile high density storage units for library shelving.

Computer control system.

PRODUCTS

2.01  MANUFACTURERS

A.
B.

Spacesaver Corp
Nordplan USA

2.02 MATERIALS

A.

07/03/02

End panels will be of metal construction. End panel assembly will consist of
individual sections capable of being mounted in a stacking manner and attached to
end gables. Individual end panel sections must allow for replacement in the event
of damage during usage or change in interior color scheme. Each end panel
assembly to include a black kick plate at floor level.

Each carriage must be equipped with microprocessing units providing at least 64K
of RAM. All electronic and microprocessing components must be accessible by
use of door in carriage front panel without the need for end panel disassembly. All
carriage  microprocessors must be equipped with RS232 communication
components for remote carriage control, adjustment, and programming. All
carriage microprocessors must provide LCD display on carriage end panel.

Automatic Weight Adjustment. System must be capable of recognizing changesin
the weight of media stored on a carriage and be capable of adjusting drive and
safety systems to maintain consistent operation.

Mobile to Stationary Programming. Each carriage must be capable of conversion
from stationary to mobile operation and back by use of the keypad and on the end
panel.

Adjustable Stopping Distances. Each carriage must be capable of adjustable
stopping distances in its travel in both right and left directions. The adjustments
must be able to be made by use of the keypad with no requirement for "range
finders' or other mechanical stopping devices.
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07/03/02

DIVISION 11 - SPECIAL EQUIPMENT
SECTION 11050: HIGH DENSITY MOBILE STORAGE

Security Access Coding. Each carriage must be capable of programming up to
fifteen individua access codes to limit access to classified material. Code
programming and code revisons must be programmable from the individual
carriages or from aremote controller location. System must be capable of "security
alert”" to advise system manager that unauthorized access has been attempted.

Safety Systems. Mobile system must offer as manufacturer's standard the
capability of athree level safety system without the use of safety floors or safety
sweeps. Safety System must provide that carriage movement can be controlled by
the use of block buttons on either side of an open aisle. Block buttons must be
released prior to the new aisle opening. Block button system must be capable of
being deactivated without affecting the remaining safety system levels. Safety
System must enable users to stop moving carriages by applying 50 pounds of
pressure against any part of the moving carriage or storage components (i.e.,
shelving). Safety system must be self-monitoring to render a carriage inoperable in
the event of safety system component malfunction within that carriage. System to
include an aisle surveillance system capable of detecting a human presence
anywhere within the cubic air space of an open aise. When the presence is
detected, all carriages within that established grouping must be automatically
rendered inoperable while the aisle is occupied. When the aisle is vacated, the
system must return to afully operable state in no more than 5 seconds. The system
must be programmable so that entrance to an opening aisle will not cause the
system to become inoperable prior to the opening aisle completing its opening
sequence.

PC Interface. All carriages must be capable of receiving commands from a PC
through the use of standard computer cable and RS232 connectors. All carriage
movement, adjustments and security must be controllable from a remote PC
location.

Environmental Interface. System must be capable of controlling lighting within its
location to turn room lighting on and off at programmed time intervals. System
must offer as an option a filtration system to remove airborne particulates within
the system area.
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DIVISION 12 - FURNISHINGS

SECTION 12510: HORIZONTAL LOUVER BLINDS

PART 1 GENERAL
1.01  WORK INCLUDED
A. Horizontal dlats louver blinds.
B. M ounting accessories.
C. Operating hardware.
PART 2 PRODUCTS
2.01  MANUFACTURERS
A. Levolor.
2.02 MATERIALS

A. Louvers: Aluminum one-inch wide horizontal dlats, factory-applied plastic coating

finish.

07/03/02
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DIVISION 13 - SPECIAL CONSTRUCTION

SECTION 13650: PHOTOVOLTAIC SYSTEM

PART 1

GENERAL

1.01 WORK INCLUDED

A.

PART 2

Furnish and install complete photovoltaic system for generating and providing
electricity to the building's electrical system. System to include roof-mounted
array of photovoltaic modules, inverter to convert DC power to AC, isolation
transformer, al necessary overcurrent, lightning, and ground-fault protection to
meet relevant CEC, UL, and |EEE requirements, and all required conduit and wire
to provide afully functional system.

PRODUCTS

2.01  MANUFACTURERS AND MATERIALS

A.

07/03/02

Photovoltaic modules to be mounted directly on flat roof. Powerguard modules
manufactured by Power Light Corporation, or equal.

Inverter designed for photovoltaic systems and three-phase grid-tie application.
Inverter shall be capable of automatic synchronization with the utility power, shall
automatically disconnect the PV system on loss of utility power, and shall use peak
power point tracking to maximize electrical output. Xantrex/Trace Engineering PV
Series, or equal.
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DIVISION 14 - CONVEYING SYSTEMS

SECTION 14200: ELEVATORS

PART 1

GENERAL

1.01 WORK INCLUDED

A.

B.
C.
D.

PART 2

Elevator Types.

1. Service/Passenger: Traction, 1,814 kilogram (4,000 lbs) capacity, four
stops.

Elevator cars with two doors.
Hoistway entrances.

Penthouse and hoistway equipment.
PRODUCTS

2.01  MANUFACTURERS

A.

Montgomery-KONE Inc: EcoSystem MR AC Gearless Elevator, no known equal.

2.02 MATERIALS

A.

07/03/02

The Hoisting Machine shall be an EcoDisc® AC gearless hoisting machine
including an axial synchronous permanent magnet drive motor, direct current
electro-mechanical brake and integral traction drive sheave.
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DIVISION 15 - MECHANICAL

SECTION 15250: MECHANICAL INSULATION

PART 1 GENERAL

1.01  WORK INCLUDED
A. Piping insulation.
B. Ductwork insulation.
1.02 RELATED SECTIONS
A. Section 07210: Building Insulation.

PART 2 PRODUCTS

2.01 COMPONENTS

A. Building Piping Insulation: All heating water systems shall be insulated with
fiberglass insulation, and al cooling water systems shall be installed with closed-
cell foam insulation as necessary to comply with applicable energy conservation
standards.

B. Ductwork Insulation: All exterior supply ductwork shall be lined with insulation
to reduce heat transfer and reduce noise transfer. All interior ductwork shall be
lined with hard surfaced insulation.

PART 3 EXECUTION
3.01 INSTALLATION

A. Install materials in accordance with manufacturer's instructions.

SECTION 15300: FIRE PROTECTION

PART 1 GENERAL

1.01  WORK INCLUDED
A. Fire protection piping.
B. Wet Pipe Sprinkler System.
C. Standpipe and Hose Systems.
1.03 RELATED SECTIONS
A. Section 02660: Pipe Utility Systems.
B. Section 16721: Fire Alarm and Detection Systems.

PART 2 PRODUCTS

2.01 COMPONENTS
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DIVISION 15 - MECHANICAL
SECTION 15400: PLUMBING

All components shall be FM or UL listed.
A. Sprinklers and Piping.
B. Valves and cross connection Control.
C. Water Flow Switches.
D. Fire Department connection.

PART 3 EXECUTION

3.01 INSTALLATION

A. Fire protection systems shall be hydraulically calculated. The systems shall be
installed and tested by alicensed contractor.

SECTION 15400: PLUMBING

PART 1 GENERAL
1.01  WORK INCLUDED
A. Plumbing Piping.
B. Plumbing Specialties.
C. Plumbing Fixtures.
D. Plumbing Equipment.
PART 2 PRODUCTS
2.01  COMPONENTS
Sanitary sewer waste and vent piping. Cast iron no-hub type fittings.
Roof drainage piping. Cast iron no-hub type fittings.
Domestic cold water piping. Soldered copper tubing.
Cross connection control devices. Listed devices shall be used.

Natural Gas Piping (Utility Building Only): Black steel threaded pipe.

mmooO w2

Water Heater:  Common natural-gas equipment with condensing heat exchanger.
Heat exchanger for wastewater heat recovery.

G. Plumbing Fixtures: Porcelain wall hung with chrome trim and per below:
1. Urinals: No-Flush™ Waterless Urinal, Waterless Co.
H. Drinking Water Coolers. Insulated electric type.
PART 3 EXECUTION

3.01 INSTALLATION
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DIVISION 15 - MECHANICAL
SECTION 15500: HEATING VENTILATION AND AIR CONDITIONING

A. All systems shall be installed and tested in conformance with the Uniform
Plumbing Code.

SECTION 15500: HEATING VENTILATION AND AIR CONDITIONING
PART 1 GENERAL

1.01  WORK INCLUDED

Basic mechanical materials.

Heat Transfer Equipment.

Refrigeration Equipment.

Air Handling Equipment.

moO O W

Air Distribution Equipment.

1.04 RELATED WORK
A. Section 15975: Facility Monitoring and Control System.
B. Section 15990: Testing, Adjusting and Balancing.

SECTION 15975: FACILITY MONITORING AND CONTROL SYSTEM
PART 1 GENERAL

1.01  WORK INCLUDED
A. Furnish and Install
1. Building Automation System.
2. Software.
1.05 RELATED SECTIONS
A. Section 15990: Testing, Adjusting, and Balancing
B. Section 16915: Lighting Control System
1.06 SYSTEM DESCRIPTION

A. The purpose of the project is control and monitor the operation of specific heating,
ventilating, and air conditioning (HVAC) and water heating systems. The means
of accomplishing this is through the installation of a fully distributed processing
Building Automation System (BAS) with both supervisory control and Direct
Digital Control (DDC) capabilities for automation of building energy-using
systems, including heating, ventilation, air conditioning, and by monitoring
specific room lighting "occupancy sensors' to control the operation of the HVAC
in those spaces.
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DIVISION 15 - MECHANICAL
SECTION 15990: TESTING, ADJUSTING, AND BALANCING

B. The BAS shall be a fully independent programmable control system with full
energy monitoring control and data acquisition capabilities, and remote
communications capability for remote programming, monitoring, manual override,
remote alarm indication and logging, and automatic collection and processing of
historical data. Text-based and graphics screens shall be provided for access at
existing operator workstations.

PART 2 PRODUCTS
201 FMCSMANUFACTURER

A.  Johnson Controls MetasysTM, to match existing, provided and installed by the
Subcontractor.

PART 3 EXECUTION

3.01 FMCSINSTALLATION

A. The Subcontractor shall install one or more field processing units (FPUs) and any
required input/output interface devices, al in appropriate enclosures.
Subcontractor shall provide and install all appropriate appurtenances, devices and
terminate wiring from the input/output subsystem and shall perform a
comprehensive acceptance inspection and test, and prove connection and function
for al input/output subsystem components. The FMCS Subcontractor shall
develop, install, test, tune and prove, and thoroughly document all applications

programs.
3.02 FMCSFIELD SERVICES
A. Perform a comprehensive acceptance inspection and test of all installation details

and system operational validity, including but not limited to; inspection and
verification of input/output sensor locations, control device location and
connection, input/output point terminations, point-by-point proof of function for
each input/output, and functional test of al application software.

SECTION 15990: TESTING, ADJUSTING, AND BALANCING

PART 1 GENERAL

1.01  WORK INCLUDED
A. Testing, adjustment, and balancing of HVAC systems.
B. Testing, adjustment, and balancing of hydronic systems.
C. Demonstration of Mechanical Equipment.
D. Mechanica System Startup and Commissioning.

PART 2 PRODUCTS
2.01 COMPONENTS
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DIVISION 15 - MECHANICAL
SECTION 15990: TESTING, ADJUSTING, AND BALANCING

Test, adjust, and balance the following components:

Gas-Fired Absorption Chiller/Heater.
Heating Water and Chilled Water Cails.
Evaporative Coolers.

Cooling Tower.

Pumps.

Air Handling Unit.

r o mmooOw>»

Fans.

Heat Recovery Equipment.
J. Terminal Units (Supply and Return).

PART 3 EXECUTION
3.01 INSTALLATION

A. Install instrumentation and test, adjust and balance in accordance with AABC -
National Standards for Field Measurement and Instrumentation, Total System

Balance.
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DIVISION 16 - ELECTRICAL

SECTION 16010: BASIC ELECTRICAL REQUIREMENTS

PART 1

A.

I o mom

K.

GENERAL SCOPE

New electrical duct bank for 15kV power feeders from existing electrical manhole
to anew manhole

New €lectrical duct bank from the new unit substation to the new electrica
manhol es.

Two (2) new 15kV gas insulated sectionalizing switches and one (1) new unit
substation for feeding new building.

480Y/277 volt and 208Y/120 volt distribution panels and interior power
distribution system.

Electrical system, equipment and building grounding.
Motor control center and wiring to mechanical equipment.
Interior and exterior lighting, including emergency egress lighting.

New communications duct bank containing cables and raceways for the Integrated
Communication System (ICS), fire alarm, security and monitoring systems,
Energy Monitoring and Control (EMCS) and the hill-wide public address system.

Building fire protection and hazard alarm systems with remote annunciation at the
Lawrence Berkeley Laboratory fire station.

Conduit and wiring for local Energy Monitoring and Control System with a
connection to the Lawrence Berkeley Laboratory hill-wide system.

All electrical equipment shall be tested prior to energization.

SECTION 16110: CONDUIT

PART 1

A.

07/03/02

GENERAL SCOPE

Interior conduits, installed concealed whenever possible: 3%’ nominal electrical
metallic tubing (EMT).

Conduit in floor slab or under floor: 1” nominal hot-dip galvanized, rigid steel with
corrosion protection.

Power and communication branch circuit conduits, below grade: Underwriters
Laboratories, Inc. (UL) listed, Plastic, Carlon PVC, schedule 40, 1" conduit size,
Concrete encased, 3" minimum all sides, with rebar reinforcement. Power and
communications ducts shall be separated by 24”.
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DIVISION 16 - ELECTRICAL
SECTION 16120: WIRE AND CABLE

D. Power and communication within open office areas will be distributed by Walker
Duct imbedded within the concrete floor and floor receptacles for feeds to office
panels.

SECTION 16120: WIRE AND CABLE
PART 1 GENERAL SCOPE

A. Conductors for interior electrical systems shall be solid copper, No. 12 AWG
minimum size for power and lighting branch circuits. Use solid No. 14 AWG for
motor control wiring. Substitution with the stranded wires in lieu of the solid
conductor type shall use approved termination fittings. Use solid conductor, No.
16 AWG for security, paging and fire alarm.

B. No. 8 AWG and larger: Class B stranded copper.
Wire Types.
1 Power and lighting conductors shall be 600 volt, XHHW or THHN.

2. Bonding and grounding conductors shall be ASTM B1, solid, bare copper
for sizesNo. 8 AWG and smaller, and shall be ASTM B8 Class B stranded
copper for sizesNo. 6 AWG and larger.
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DIVISION 16 - ELECTRICAL
SECTION 16121: MEDIUM VOLTAGE CABLE

SECTION 16121: MEDIUM VOLTAGE CABLE

PART 1

A.

GENERAL SCOPE

15kV Class (133% Insulation level) shielded power cable: Single conductor,
jacketed, and insulated with a high quality, heat, moisture, impact, ozone, and
corona resistant thermosetting (ethylene propylene) rubber, suitable for use in wet
or dry locations in conduit, underground duct systems, direct burial, and aerial
installations.

Conductor strand shield shal be a minimum 2.5 mil thick extruded semi-
conducting material. A non-metallic semi-conducting tape shield is not acceptable.

Insulation shall be an ethylene propylene rubber compound rater at 90°C for
normal operation, 130°C for emergency overload conditions, and 250°C for short
circuit conditions.

The insulating shield shall consist of semi-conducting non-metallic, extruded
covering directly over the semi-conducting covering.

A continuous, extruded, tight fitting, non-conductive, abrasion, moisture, hest,
weather, solvent and flame resistant black chlorosulfonated polyethylene jacket
shall be applied directly over the copper shielding tape.

Cable terminations shall be molded rubber type in kit form with stress cone,
ground clamp, non-tracking rubber skirts, utilizing molded elastomer, wet process
porcelain, pre-stretched, and heat-shrinkable terminations utilizing factory
preformed components. Terminations shall have a basic impulse level as required
for the system voltage level.

Splice kits may be of the heat-shrinkable type, of the pre-molded splice and
connector type, the conventional taped type, or the resin pressure-filled overcast

tape type.

SECTION 16122: LOW VOLTAGE WIRE AND CABLE (24V OR LESS)

PART 1 - GENERAL SCOPE

A.

07/03/02

General Purpose Communications Cables: Tinned copper, No. 22AWG minimum,
solid, PVC insulated conductors; twisted pair; with an overal PVC jacket, NEC

rated type CM. Jacket insulation shall be rated not less than 300 Volts and 80°C.

Plenum Rated Communications Cables: Tinned copper, No. 22AWG minimum,
solid, teflon insulated conductors; twisted pair; with an overall teflon jacket, NEC
rated type CMP. The jacket insulation shall be rated not less than 300 Volts and

200°C.
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DIVISION 16 - ELECTRICAL
SECTION 16130: BOXES

Monitoring and Control Cables. Copper conductor, 600V PVC insulation, rated
60°C; individual conductors twisted together, 100% shielded and covered with an
overall PVC jacket. Minimum size shall be No. 18AWG.

Analog and Digital Signal Cables: Tinned copper, stranded, PVC insulated
conductors; twisted pair or triad; 100% aluminum-polyester shield; with stranded,
tinned copper drain wire; and an insulated overall jacket. Jacket insulation shall be

rated not less than 300 Volts and 60°C. All single pair or triad signal cables shall
be No. 18 AWG.

Relay Control and Monitoring Cables: Comply with the insulation requirements of
the NEC Article 725. Conductors in sizes #18 and #16 shall be type TFFN.
Minimum size shall be #18.

Tray cables: TC rated and installed in accordance with the requirements of NEC -
318.

Security Access System Cables: Similar to communication cables in “A” above,
except the minimum size shall be No. 18 for lock power, No. 20 AWG for card
reader and No. 22 AWG for alarm contact wiring.

SECTION 16130: BOXES

PART 1-GENERAL SCOPE

A.

Outlet Boxes: Galvanized Sheet Metal Outlet Boxes. 4" X4”X1.5”, or larger boxes
with covers and gaskets to suit instalation conditions. Use type FS or FD cast
metal outlets with cast metal covers and gasketed hinged door for the switches and
receptacles. Attach support hangers to metal studs or ceiling support members
with No. 10 sheet metal screws.

Pull and Junction Boxes. Provide screw type cover of the same size as the box for
surface mount boxes, and screw type cover with 3’ side overlaps for the flush
mount boxes.

Fiberglass Hand-holes for Underground Installations: Die-molded with pre-cut
6"x 6” cable entrance at center bottom of each side, and fiberglass weatherproof
cover with nonskid finish.

SECTION 16141: WIRING DEVICES

PART 1 - GENERAL SCOPE

A.

07/03/02

Wall Switches for Lighting Circuits and Motor Loads Under 1/2-hp: Heavy duty
snap switch with toggle handle, rated 20 A and 120-277 VAC.

Pilot Light Type: [Lighted handl€e] [Pilot strap in adjacent gang].
Flush Switches: Rated 15A, 277VAC only quiet type, lever operated.
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DIVISION 16 - ELECTRICAL
SECTION 16311: OUTDOOR TYPE SECONDARY UNIT SUBSTATION

Receptacles. Face color ivory, except that receptacles served from isolated ground
circuits shal be orange, emergency power receptacles red, and surge protected
receptacles blue. NEMA Type with current and voltage rating to match
application.

Floor Mounted Service Fittings. Satin auminum housing with stainless steel plates
for one surface mount duplex convenience receptacles and communication circuits.

Flush Covers for Duplex Convenience Receptacle and communication: Brass
finish flush cover suitable for floor box, with duplex-flap opening. Provide brass
carpet rings.

SECTION 16311: OUTDOOR TY PE SECONDARY UNIT SUBSTATION

PART 1-GENERAL SCOPE

A.

07/03/02

Incoming Line Section: Consisting of a 15kV rated primary fused three-pole load
interrupter switch with a two (2) position selector switch; in a weatherproof, non
wak-in metal enclosure with switch assembly directly connected to the
Transformer Section. The load interrupters shall have spring charged, stored
energy operator. Flex shaft type operator will not be acceptable.

Transformer Section: Cast Coil, air cooled, outdoor type transformer, AA/FA
rated, close-coupled to both its Incoming Line Section and the Outgoing Low
Voltage Distribution Section through flexible braided copper or flexible copper
leaf bus.

Outgoing Low Voltage Distribution Section: With metal enclosed 480 Volt rated
main and feeder circuit, draw-out power circuit breakers housed in a weatherproof,
walk-in aise type meta enclosures for indicated substations. Power circuit
breakers shall be factory-assembled, electrically operated, low-voltage, draw out
construction. Each breaker shall be equipped with electronic sensing, timing and
tripping circuits for adjustable long-time pickup and delay, adjustable ground-fault
pickup and delay, adjustable instantaneous pickup, adjustable short-time pickup
and delay and zone interlocking between main and branch circuit breakers and 1t
settings. Ground fault sensing shall be integral with the circuit breaker.

Power Factor Correction Capacitor Bank: The power factor correction (PFC)
equipment shall be a self-contained, automatically-controlled with manual override
self, protecting capacitor bank in a separate NEMA-4 enclosure. The PFC
equipment shall allow automatic or manual switching of the capacitor bank
kVAR's in ten 50-kVAR steps from or to the bus for power factor correction. A
separate low-voltage power circuit breaker will cable connect the PFC equipment
to the unit substation bus.
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DIVISION 16 - ELECTRICAL
SECTION 16361: AIR INTERRUPTER SWITCHES

SECTION 16361: AIR INTERRUPTER SWITCHES

PART 1 - GENERAL SCOPE

A.

Outdoor, fused load-interrupter switch in series with the selector switch for off-
load transfer of supply from one to the other of two incoming circuits. The
transfer from one circuit to the other shall be made when both circuits are
energized and the interrupter switch is open.

Fuses. The fuses shall be expulsion type with discharge filters to be mounted in a
separate compartment within the switch unit and accessible through a hinged door
mechanically interlocked with the interrupter switch.

SECTION 16363: SFg¢ GASINSULATED SWITCHES

PART 1-GENERAL SCOPE

A.

15kV-rated Vault Style, weatherproof, Multi-way Load break Switch with SFs gas
filled tank. Tank shall be /4" mild steel, welded lid, corrosion resistant, primed
and painted with no external aluminum parts.

Cable Terminators for each switch entrance: Entrance terminators for rubber
covered cable. Cable terminators shall be Universal bushing type for each way.

SECTION 16450: SECONDARY GROUNDING

PART 1

mmooO w2

07/03/02

GENERAL SCOPE

Grounding System Resistance: Five (5) ohms.

Conforms to the requirements of ANSI/NFPA 70 and |EEE 142.

Provide service ground at main circuit breaker section of low-voltage switchgear.
Ground secondary neutral point of all transformers.

Provide building column and water main grounding.

Ground all electrical equipment enclosures.
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DIVISION 16 - ELECTRICAL
SECTION 16460: DRY TYPE TRANSFORMERS

SECTION 16460: DRY TYPE TRANSFORMERS

PART 1

A.

C.

D.

GENERAL SCOPE

Dry Type Transformers. ANSI/NEMA ST 20; factory-assembled, air cooled dry
type transformers with amorphous cores.

Insulation system and average winding temperature rise for rated kVA asfollows:

Rating Class Rise (degree C)
(KVA)
1 185 115
-15
1 220 80
6-500

Winding Taps, Transformers Less than 15 kVA: Two 5 percent below rated
voltage, full capacity taps on primary winding.

Winding Taps, Transformers 15 kVA and Larger: ANSI/NEMA ST 20.

SECTION 16470: PANELBOARDS

PART 1

A.

07/03/02

GENERAL SCOPE

Bus and Hardware: Panelboards shall be completely factory assembled and
equipped with the type, size and number of branch circuit breakers, arranged and
numbered as shown on the panel schedule. Use of at least 100 ampere breaker-
connecting bus straps and mounting hardware.

All multi-pole breakers shall be common trip. Minimum Short Circuit Rating: as
shown on drawings.

Pre-installed locking devices shall be provided for locking each circuit breaker in
the OPEN position, by means of a padlock.

Molded Case Circuit Breakers: Provide bolt-on type circuit breakers with integral
thermal and instantaneous magnetic trip in each pole and common trip handle for
all poles. Provide circuit breakers, UL listed as Type HACR, for air conditioning
equipment branch circuits. Provide circuit breakers, UL listed as Type SWD, for
lighting circuits. Provide UL Class A ground fault interrupter circuit breakers
where scheduled.

The cabinet shall have full-length hinged outer door designed to expose the wiring
raceways and breakers, when open. Another, inner hinged door shall expose
breakers only, when open, making this a door-in-door construction. Both doors
shall open to the right. When the outer door is open, all gutter space shall be
exposed.
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F.

DIVISION 16 - ELECTRICAL
SECTION 16480: MOTOR CONTROL CENTERS

Main Distribution Panel Instruments. Provide one ammeter with phase selector
switch, one voltmeter with phase selector switch, and one watt-hour Demand
Meter.

SECTION 16480: MOTOR CONTROL CENTERS

PART 1

A.
B.

GENERAL SCOPE
Motor Control Centers: NEMA ICS 2; Class I, Type B.

Motor Starter Units. Plug-in combination starters with motor circuit protectors and
electronic protection for overloads, phase loss, and ground faults.

Feeder Tap Units: Molded case thermal-magnetic circuit breakers.
Voltage Rating: 480 volts, three-phase, 4-wire system

Horizontal Bus: Copper, with a continuous current rating of 600 amperes. Include
copper ground bus entire length of control center.

Vertica Bus: NEMA ICS 2; copper, 300 amperes minimum.

Integrated Equipment Short Circuit Rating: As specified on the construction
documents.

SECTION 16483: VARIABLE FREQUENCY DRIVES

PART 1

A.

GENERAL SCOPE

Furnish and install Variable Frequency Drive(s) (VFD) and provide al wiring and
interconnection, applications programming, and start-up and test services to
provide variable speed fan/pump operation. It is the Subcontractor's responsibility
to determine if the existing fan/pump motor is suitable for operation with VFD
control.

VFD Type: Saftronics FPS MagnaTek!M GPD 506 Series, or Omron IDM
Controls model P5.

The VFDs shdl include on-board self-diagnostics and indicators for
troubleshooting of all operational problems.

The VFDs shall be totaly enclosed in either wall-mounted or free-standing
enclosures.

SECTION 16500: LIGHTING

PART 1

A.

07/03/02

GENERAL SCOPE

Interior and exterior lighting systems shall comply with the IES Lighting
Handbook. Lighting energy requirements shall conform to the DOE Energy
Conservation Manual.
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DIVISION 16 - ELECTRICAL
SECTION 16700: COMMUNICATIONS

B. Emergency Lighting Units

1 Electroluminescent exit sign lights with battery backup.
2. Fluorescent egress lighting.
C. Fluorescent fixtures shall have specular reflectors, acrylic lenses and high-

frequency electronic ballasts.
Provide task lighting, where required.

E. Provide combination ultrasonic infrared occupancy sensors in restrooms and office
spaces.

SECTION 16700: COMMUNICATIONS

PART 1 GENERAL SCOPE

A. Extend the Lawrence Berkeley Laboratory Integrated Communication System
(ICS) raceway and cable system into and throughout the building. Minimum
conduit size: ¥4'. Telephoneoutlets: 4.5” square, 2" deep boxes with plaster ring.

B. Wireways for data and communications cables, between telephone closet, offices
and laboratories shall be 8’ x 8" minimum, lay-in square duct.

C. Microphone, speaker system, audio visual equipment in main training room and
conference room.

D. Building wide paging system with battery-powered amplifiers, surface mounted
speakers. System shall connect to the Lawrence Berkeley Laboratory disaster-alert
system.

SECTION 16721: FIRE ALARM DETECTION SYSTEMS

PART 1 GENERAL SCOPE

Flow switches to indicate sprinkler zone water flow.

B. Tamper switches on all sprinkler water valves.

C. Alarm signal, on sprinkler water flow, to central fire station.

D. Manual fire call boxes.

E. Building fire alarm bells with strobe lights.

F. Equipment must be compatible with Lawrence Berkeley Laboratory existing fire
alarm system.
Supervision on al fire alarm circuits.
lonization smoke detectors for HVAC units, elevator recall and document storage
areas.
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DIVISION 16 - ELECTRICAL
SECTION 16727: SECURITY ACCESS SYSTEM

PRODUCTS: Manufactured by Pyrotronics., Division of Siemens Corp., Multi-
aarm VI, System 3, no substitutes.

SECTION 16727: SECURITY ACCESS SYSTEM

PART 1

A.

GENERAL SCOPE

Security Components. proximity cards, readers, and Micro/5 PXN'’s, electrical
door hardware, associated monitoring devices, field panels and cabling.

The MICRO/5 PXN Controller: Casi-Rusco System with following features:
1 MICRO/5 PXN Type"A":  Casi-Rusco Micro 5/PXN.

2. MICRO/5 PXN Type"B": Casi-Rusco Micro 5/PXN Network Micro
with pcmcia modem card and micro-code installed.

3. MICRO/5 PXN Type"C":  Casi-Rusco Micro-5/PX Short Haul Modem.
4, MICRO/5 PXN Type"D": Casi-Rusco Micro-Prox Limited Door Micro.

Card Readers: Casi-Rusco Model 940, 941, 970, 971 or 990 as required by the
application.

Electric Locking Devices: 24 VDC, continuous duty, fail secure, Mortise Lock
Device, Von Duprin Model as specified on the construction drawings.

Power Transfer Hinge: ACI, Hagar, Monthard, Stanley or equal full mortise, butt
hinge with concealed wires. All hinges shall be rated heavy-duty.

Magnetic Alarm Contacts: Type Sentrol, model as required by the type of
installation per construction drawings.

Request-to-Exit (REX) Sensors: Detection Systems Model DS-150i (Light Grey)
or DS-151i (Black)

Power Supplies. Altronix SMP-10PM (board only) 12 VDC with T28300
Transformer for Micro/5PXN, Card Readers and Request to Exit Sensors; Altronix
SMP-10PM (board only) 24 VDC with T28300 Transformer for each lock relay;
and YuasaModel NP7-12, 7 A/H Batteries for stand-by power.

Enclosures: Hoffman enclosures, sizes as specified.

Fuse Board: Base Electronics, Inc. Model LV-8A Fused Low Voltage Power
Distribution Board with eight fused outputs.

SECTION 16915: LIGHTING CONTROL SYSTEM

PART 1

A.

07/03/02

GENERAL SCOPE

The purpose of the project is to control the "on/off" operation of specific lighting
and space conditioning systems. The means of accomplishing this is through the
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DIVISION 16 - ELECTRICAL
SECTION 16915: LIGHTING CONTROL SYSTEM

installation of individual room lighting "occupancy sensors' to control the
operation of the lighting and space conditioning systems utilizing both infrared and
ultrasonic sensing technologies. Provide set of relay contacts for input to HVAC
system.

B. Combination infrared and ultrasonic ceiling mounted sensors with time-delay and
amanual override shall be utilized.
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7. Energy Conservation

The DOE and Lawrence Berkeley National Laboratory (LBNL) policy is to design
energy-efficient buildings based on the Federal Life-Cycle Cost Rule. The Research Support
Building shall be certified to the highest cost-effective level in the Leadership in Energy and
Environmental Design (LEED™) and Energy Star® building rating systems. Initial goals are a
LEED Gold rating and an Energy Star rating of 90 or above.

The analysis methods to be employed during Titles | and Il design phases of the facility
shall comply with California Title 24 and 10 Code of Federa Regulations (CFR), Part 435
Interim Rule. It is the responsibility of the A/E firm to determine the specific requirements
stipulated by these documents.

The basic building design shall include the following components: a Facility Monitoring
and Control System (FMCS), Metering, and energy-efficient Lighting, HVAC, Water Heating,
and Power Distribution Systems.

7.1  Applicable Codes and Standards

1. Energy Conservation Performance Standards for New Federal Buildings;
Code of Federal Regulations 10 CFR, Part 435 Interim Rule (mandatory
for LBNL).

2. Greening the Government through Efficient Energy Management,
Executive Order 13123.

3. Cdifornia Administrative Code, Title 20, Chapter 2, Subchapter 4, Article
1 Building Efficiency Standards and the compliance requirements of Title
24, Part 2, Chapter 2-53 (Title 24).

4. Life-Cycle Costing Manual for the Federa Energy Management Program,
National Ingtitute of Standards and Technology, Handbook 135
(Handbook 135).

5. Leadership in Energy and Environmental Design Green Building Systems.
6. Energy Star Buildings Portfolio Manager.

7.2 Design Requirements

An Energy Conservation Report (ECR) shall be developed. The ECR shal summarize
the evaluations of Energy Conservation Measures (ECMs) for the project based on lowest Life-
Cycle Cost per Handbook 135. The potential measures include, but are not limited to,
alternatives in equipment and systems for fenestration, lighting, insulation, air leakage, heating,
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cooling, power, renewable energy, and controls. Federal Life-Cycle Cost (LCC) Rule analysis
procedures shall be performed per Handbook 135 requirements.

Design comparisons shall be between the Title 24 Baseline Design and more energy-
efficient alternative designs.

7.3 Components

The following items shall be included in the design of each new building or building
addition to comply with minimum LBNL IHEM Design Policy:

Facility Monitoring and Control System (FMCS)

All mechanical systems shall be monitored and controlled by the sitewide Johnson

Controls Metasys™- FMCS. The FMCS employs a multi-level distributed processing
architecture connected by alocal area network. A Central Operator's Terminal (COT) acts as the
host and performs the highest level of processing. It communicates with both the system
operator and the Field Processing Units (FPUs). Existing COTs will be used on this project.

The FPUs are microprocessor-based and perform specified data acquisition and stand-
alone control functions of timed events, conditional control sequences, and Proportional-Integral-
Derivative (PID) control (refer to Section 6, Outline Specifications, Division 15).

Lighting Systems

Daylighting Controls. Lighting fixtures in all spaces that have access to natural light
shall utilize dimming controls designed to reduce electrical lamp intensities to maintain a
minimum illumination level on the working plane (typically 40 fc). This is necessary to
maximize the energy-saving benefits provided by natural daylighting of these spaces (refer to
Section 6, Outline Specifications, Division 16, Electrical). In addition, consideration should be
given to providing overhead light from skylights at the top floor of proposed structures.
Skylights shall be sized to admit adequate light but restricted in size to avoid excessive heat gain
and heat loss. Where appropriate, diffusing screens will be placed over the skylights to prevent
uncontrolled solar radiation from striking the work

Occupancy Controlled Lighting, HVAC, and Plug Loads. Occupancy sensors that
combine both infrared and ultrasonic technologies shall be used (in addition to local manual
switches) to control lighting, and as an input to the FMCS for HVAC temperature control and
override. Plug loads shall be connected to workstation occupancy controls.

High Efficiency Lighting. Where applicable task ambient systems shall be incorporated.
These will provide sufficient lighting for ambient conditions (typically less than 20 fc) and also
provide high efficiency task lighting.

Where Task ambient lighting cannot be used ceiling mounted fluorescent fixtures will be
used. The lighting system will be designed to provide on average 40 to 50 fc on the working
plane. In addition to daylighting and occupancy sensor control, lighting shall include user-
preference for light level and central control for load management.

02/27/02 5:21 PM 7-2
RSBldg_Sect7jm.doc



7—Energy Conservation Research Support Building

The lighting will be designed to minimize high contrast areas except where they are
desired for a specific purpose (e.g. display lighting). Celling fixtures shall utilize solid state high
frequency (electronic) ballasts (refer to Section 6, Outline Specifications, Division 16,
Electrical).

Where recessed cans are required these shall use compact fluorescent lamps and
electronic ballasts. These fixtures shall be designed for that specific lamp and will not be A-
lamp retrofits. 277-volt power shall be used for lighting.

Exit signs shall be electroluminescent type.
Outdoor lighting shall be fluorescent with motion sensor control.
Incandescent lighting will not be used unless proven to be life-cycle-cost-effective.

Motors

Premium Efficiency Motors. Motors of one half horsepower and larger shall be three-
phase, 460 volt. All motors shall be highest efficiency available (refer to Section 6, Outline
Specifications, Division 15, Mechanical).

Solid State Motor Starters. Where constant-speed motors are used, motor starters shall
use solid state technology for overload protection (refer to Section 6, Outline Specifications,
Division 16, Electrical). Thermal overload protection devices are prohibited.

Variable Frequency Drives (VFDs). Main pump and fan motors shall be controlled by
VFDs when loads served by these units vary as a function of their normal operation. Standby
pump and fan motors can use constant-speed motors to minimize life-cycle costs.

Air Handling System

Economizers. Outside air economizer dampers and controls shall be provided on all
return air systems.

Metering

Source energy measurement or "metering” shall be provided that complies with Code of
Federal Regulations 10 CFR Part 435 Interim Rule. When energy services are required to be
"arranged to provide" metering, the design and layout of these services shall be segregated and
physically organized to facilitate portable meter installation(s).

Incoming Utility Services. Each distinct utility-provided energy service shall be metered
to measure and record the amount of energy being delivered, based on energy content.

Tenant Spaces. The electrica delivery system to tenant spaces shall be arranged to
provide metering of tenant electrical services when the tenant load is greater than or equal to 100
kVA and the total building load is greater than 250 kVA. Metering of tenant natural gas use is
not required.

Electrical and Mechanical Subsystems. The electrica energy delivery to the
subsystem(s) shall be arranged to provide separate metering when the total building load exceeds
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150 kVA. Actua metering is required to be installed when the subsystem load is greater than
100 kVA or 300,000 BTUH and the total building load exceeds 150 kVA or 500,000 BTUH.
The seven electrical and mechanical subsystems include lighting and outlet services, space
heating, space cooling, service water heating, HVAC delivery systems, production processes, and
auxiliary systems.

Equipment. Equipment shall be arranged to provide for the metering of energy inputs
and outputs (flow, temperature, pressure, etc.) to determine equipment energy consumption or
installed performance capabilities and efficiencies of al heating, cooling, and HVAC equipment
greater than 20 kVA or 60,000 BTUH energy input.

7.4 ldentified Energy Conservation Opportunities

The following is a list of identified energy savings opportunities that should be
incorporated in the building design when cost effective. However, this list provides a starting
point only and is not meant to exclude other energy conservation measures.

Opportunity #1
Major User: Building Envelope.
Alternative: Increased Wall and Ceiling Insulation: Increase wall insulation to R-19

and ceiling to R-30.

Alternative: Appropriate Glazing: In most perimeter areas provide insulated glass that
has a U value less than 0.3. In addition, ensure that all double paned glass
are supplied with low emissivity coatings and inert gas fill. All glass
should have the lowest practical Heat Gain Coefficient (SHGC), typically
less than 0.58. This should not be achieved at the loss of visible
transmission which should be maintained above 0.65. All glass should
have a"Glazing Luminous Efficacy” (Ke) of more than 1 (Ke=VT/SHGC).

Justification: Reduced heating and cooling loads improve comfort while reducing
capital, operating, and maintenance costs of the building's HVAC system.
Glazing with higher visible transmission allows increased use of natural
light, reducing lighting energy costs.

Opportunity #2
Major User: Lighting & Building Envelope
Alternative: Daylighting Systems: Design the envelope to provide useful daylight as an

offset to electrical lighting. This can be achieved by designing the spaces
of the building to be close to an outside wall, sizing and placing windows
and skylights appropriately, incorporation of light shelves and shading
devices, and providing controls to dim or turn off the electrical lights.
Combined occupancy sensor, daylight dimming, and personal-preference
dimming should be considered.
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Justification:

Opportunity #3
Major User:

Alternative:

Alternative:

Alternative:

Justification:

Opportunity #4
Major User:

Alternative:

Alternative:

Justification:
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Electrical lighting can consume 40 to 60% of the total energy use in
commercia buildings. Good daylighting design can reduce this by as
much as 60% in areas where daylight is available while improving the
interior of the building itself.

Ventilation and Air Distribution System.

Natural ventilation shall be considered, using windows and skylights with
operable sashes.

Variable Air Volume (VAV): VAV systems shall be considered, including
the use of under-floor supply plenums with user-adjustable air flow grilles
and above-ceiling exhaust plenums. Additional features to consider: low
velocity ductwork, filters, and coils; air foil or vane-axia fans;
synchronous drive belts or direct-drive fans.

Heat Recovery System: Investigate the use of a heat recovery system
incorporating a runaround coil or heat pipe arrangement to transfer energy
between inlet building air stream and the exhaust air stream of the
building.

Natural ventilation reduces the amount of air that must be provided by fans
and increases occupant comfort. VAV systems offer energy conservation
by reducing average air flows, thereby reducing the need for heating and
cooling energy and motor energy required by circulation pumps and fans.
Low velocity ducts and plenums using floor-to-ceiling air flow in the
occupied spaces require less fan power and cooling (since temperature
stratification is encouraged in the space). Large amounts of energy are
required to condition the ventilation air stream; any opportunity to recover
energy from these air streams warrants examination.

Water Distribution for Space Conditioning.

Valves. Control valves for heating and cooling coils shall be two-way
when VFD pumps are installed.

Piping: Piping systems should be designed to minimize water velocities.
Water piping loops should be designed to alow for variable flow when

appropriate.

Variable flow systems offer energy conservation by reducing pumping
power required.
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Opportunity #5
Major User: Water Distribution and Space Conditioning
Alternative: Consider using hydronic systems for space conditioning, including radiant

panels (wall or ceilling mounted) for both heating and cooling and also in-
floor radiant systems where loads and building use is appropriate.

Justification: Radiant systems allow drybulb temperatures to vary through a wider range
than air delivery systems while maintaining high levels of comfort. The
systems are more energy efficient and quiet.

Opportunity #6
Major User: Space Conditioning Systems: Precooling, Passive Solar
Alternative: Consider using the FMCS to control precooling of the building at night

during heat storms. This can be achieved by programming the FMCS to
recognize such wesather patterns and follow a protocol that reduces the
temperatures in the building at night during unoccupied times.

Justification: Summer and Fall at Berkeley are usually mild punctuated with short
overheated periods lasting about a week twice a season. These are the
periods of highest electrical demand in the Bay Area. Pre-cooling the
structure at night lowers the demand during the day and helps the
Laboratory flatten the electrical demand.

Opportunity #7
Major User: Boilers
Alternative: Genera: Boilers should have forced draft or pulse combustion burners

and be capable of daily cold starts without reduced life or increased
maintenance. Full jacket insulation and electronic ignition should be

provided.

Alternative: Isolation Valves. On multiple boiler installations, consider providing
motorized isolation valves to be controlled by the FMCS.

Alternative: Modular Boilers: Consider providing installations with multiple boilers to
act as modules to meet load demands of the building.

Alternative: Full Condensing Boilers. Full condensing type boilers should be
considered.

Alternative: Modulating Boilers. Boilers with modulating burners should be
considered.
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Justification:

Opportunity #8
Major User:

Alternative:

Justification:

Opportunity #9
Major User:

Alternative:

Alternative:

Alternative:

Alternative:

Alternative:
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Standby and cycling losses account for major portions of energy use by
natural gas fired boilers. These measures will minimize these losses,
improve operating efficiency, and increase the reliability of space heating
boilers.

Domestic Hot Water.

Domestic Hot Water (DHW) Heaters: Instantaneous electric water heaters
should be used for lavatory sinks and connected only to the cold water
supply. If there are showers in the building, a condensing-type stand-alone
water heater or tank and heat exchanger from the condensing-type HHW
boiler should be used; DHW piping should be equipped with electric trace
heating and be insulated to the highest cost-effective level. Open-flue gas-
fired heaters, remote electric storage water heaters, and pumped-
recirculation systems should not be used

Reduced standby losses, increased efficiency, reduced maintenance cost,
and reduced first cost.

Space Cooling

Indirect/Direct Evaporative Cooling: Review application of
Indirect/Direct Evaporative Cooling instead of, or to supplement,
refrigerated cooling systems. Consider innovative strategies such as use of
the building exhaust air or air cooled by indirect evaporative coolers as a
source of evaporation air for the indirect evaporative cooling.

Variable Speed Option or Staged Compressor Option: Consider the use of
staging or modulation as manufacturer allows to satisfy low load
operation.

Heat Recovery System: Consider a heat recovery system that will transfer
waste heat energy from the chiller system to other applications.

Electronic Expansion Valves: When available, the use of an electronically
controlled expansion valve on reciprocating chillers will alow a closer
matching of the chiller capacity to the load.

Condenser/Evaporator Options. The largest available condenser and
evaporator should be utilized. Consider providing water-cooled or
evaporative-cooled condensers.  Otherwise provide evaporative pre-
cooling of the standard air-cooled condenser.
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Alternative: Isolation Valves. Motorized isolation valves should be provided on
multiple chiller installations to be controlled by the EMCS.

Alternative: Consider using Evaporative Pre-Cooler on outside air intake to reduce the
temperature of the incoming air to the building.

Justification: Maor energy savings can be redlized by utilizing Indirect/Direct
Evaporative Cooling in addition to simplified maintenance. Implementing
the chiller plant opportunities will make the plant more efficient
throughout the range of operation, saving energy and wear on equipment.

Opportunity #10

Major User: Cooling Towers and Evaporative-Cooled Condensers.

Alternative: Water Treatment: Study ozone water treatment for energy and water
savings.

Alternative: Consider using variable-speed tower fan(s) to reduce tower water pumping
energy.

Alternative: Consider using large cross-section, low-head tower.

Alternative: Size tower to minimize life-cycle cost of entire cooling plant.

Justification: Reduced energy and chemical use, increased life, higher performance.

Opportunity #11

Major User: Electrical Power Distribution

Alternative: Transformers. High efficiency transformers should be used.

Alternative: Conductors: Consider using larger feeder and circuit conductors than
required by code.

Alternative: Use available capacity on Building 2’ s transformers.

Justification: Energy savings result from increased efficiency; longer life due to cooler
operation. Already-existing transformers reduce no-load losses.

Opportunity #12

Major User: Electrical Power Supply

Alternative: Consider using building integrated photovoltaics as components of the

02/27/02 5:21 PM
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building skin. This can be accomplished by using them as part of spandrel
glass in curtain wall systems, as awall cladding material, or as part of the
roof.
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Justification: The current prices of photovoltaics are a a point where their power
dightly exceeds the cost of on peak electricity. As they generate their
power during that time they can be cost effective over time. In addition, if
they are widely applied, they increase the reliability of the electrical
distribution system, provide a viable environmentally benign alternative,
require low or no maintenance and are silent.

Opportunity #13

Major User: Elevators.

Alternative: Consider using atraction elevator with regenerative elevator drive, instead
of ahydraulic elevator.

Alternative: Consider using solid state vector-control power supply.

Justification: Traction elevators use a counterweight and are thus inherently more
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efficient than hydraulic elevators Regenerative drives and vector controls
save energy and reduce maintenance costs.
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8. Environment, Health and Safety
Considerations

8.1 Integrated Safety Management

Design and construction of the Research Support Building will be governed by the
Lawrence Berkeley National Laboratory (LBNL) Integrated Safety Management (ISM) System.
The LBNL project team will incorporate the core ISM principles and guiding functions from
project conceptual development through completion of construction. Following completion, the
responsible management will fold the operation and maintenance of the completed facility into
the existing safety management infrastructure. Contractors performing specified work will be
compelled to embrace LBNL safety philosophy, and through binding contract language, the
LBNL procurement group will insure that contractors are fully integrated into the LBNL safety
management system.

8.2 Building Occupancy and Use

Programmatic activities conducted in the Research Support Building will be office
activities. A staff of approximately 70 will occupy the building. Many of the personnel housed
in the building will be personnel already employed at LBNL. Parking availability is planned for
amaximum of 1.7 FTEs per parking space at LBNL, as established in LBNL’s Long Range Site
Development Plan and approved by DOE and the University (backed by CEQA document).

The project will incorporate the use of increased increments of electricity, gas and water
and will be accommodated by the capacity of existing utility systems serving the LBNL site.

8.3 Safety Considerations

Systems, design, and operational environment, health, and safety considerations will be
integral parts of al project elements. Project elements will include planning, design,
construction, and operational safety of new building components, systems, and equipment.
Lawrence Berkeley National Laboratory will design and execute this project in a manner that
does not compromise the safety or heath of workers, the public or the environment. All work
will be consistent with the standards promulgated under Section 19 of the Occupational Safety
and Health Act of 1970, the provisions of Executive Order No. 12196, the related Safety and
Health Provisions for Federal Employees of the Secretary of Labor (CFR Title 29, Chapter X VI,
Part 1960), and the University of California — DOE LBNL contract Necessary and Sufficient
Work Smart Standards (WSS) set.

Specific environment, heath, and safety (EH&S) requirements for design and
engineering, construction, and operations will be derived from LBNL Publication 3000 (EH& S
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Safety Manual) and guided by the standards and codes within the Necessary and Sufficient
(WSS) set.

The Project Execution Plan will provide the overall framework for instituting LBNL
Integrated Safety Management in all project phases and at all tiers of project participation,
including lower tier subcontractors.

Hazards included in the operation of the building will be of the type and magnitude
routinely encountered and/or accepted by the general public. A Safety Analysis Review will not
be required.

Design

Design and engineering will be conducted as a collaborative multi-disciplinary effort by a
team that includes not only Facilities architects, engineers and project managers but industrial
hygiene, environmental protection, design and construction safety, ergonomics and fire
protection professionals from the LBNL Environment, Health and Safety (EH& S) Division. Key
planners, management, and user representatives of the entity under design will provide critical
input into the design process. Our initial systems safety objectives will be preliminary
identification, evaluation, and analysis of hazards with the goal of maximizing mitigation of
potential EH&S issues during the design of al new building components, systems, and
equipment - both from a constructability and operations perspective.

The building and nonstructural building elements will be designed for a site-specific
maximum anticipated earthquake on the nearby Hayward Fault and to special seismic design
requirements in Chapter 23, LBNL Health and Safety Manual. A consulting structural engineer
experienced in earthquake engineering will provide athird-party design review.

The Research Support Building design and construction will be in accordance with
applicable building and other architectural and engineering code requirements. Building permits
from local authorities are not required for Laboratory construction on University-owned land and
therefore will not be obtained. The Lab and its engineering consultants will design to al
applicable codes and provide inspection for code compliance during construction.

The preliminary safety and hazard assessment generated during design phase will serve
asthe overall safety basis for design, construction, and operation of installed facility attributes.

Construction Safety

The existing building on the site, which had become structurally unsound, is being
deconstructed. The hazardous materials that were identified in the building survey (asbestos and
lead paint) were removed by a qualified abatement contractor.

Construction safety issues that require hazard assessment and control measures include
crane and rigging operations, excavation and related shoring, heavy equipment utilization,
welding and torch cutting, coating application, and other potential hazards normally associated
with a large-scale construction project. The construction contract specifications will require the
contractor to comply with the requirements of federal and state OSHA, LBNL Publication 3000
Health and Safety Manual, California Building Codes, and any other applicable regulations in
our LBNL Necessary and Sufficient WSS set or requirements otherwise identified prior to or
during performance under the contract.
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Contractors performing construction will be required by contract to develop and
implement a project specific health and safety program (HASP) that serves as their safety basis
for performing specified work. The HASP will document how the contractor implements ISM in
their work process and will provide detailed provisions for work site inspection, hazard
identification and mitigation, and safe work execution. The HASP will be submitted to and
approved by LBNL prior to commencement of work.

Construction monitoring activities will be shared by severa LBNL organizations. The
Procurement Department will be responsible for ensuring contractor compliance with contract
terms and conditions.  Facilities Department personnel will serve as LBNL project and
construction management representatives, will be responsible for successful execution of the
work including quality assurance and safety, and will be the Laboratory’s prime contact with the
contractor.

The LBNL Construction Safety Engineer will monitor the construction site for
compliance with LBNL, DOE, CAL/OSHA, federal OSHA, and other applicable safety
requirements. This compliance monitoring will be carried out in concert with LBNL Facilities
Department, Procurement, and line management. Monitoring activities will include validation of
the contractor's ISM program, apprising contractor of safety criteria pertaining to the
construction project, conducting and documenting frequent inspections to verify contractor
safety compliance, and ensuring that the construction contractor meets ongoing EH& S submittal
requirements.

The Lab and contractors performing construction activities will address transportation
safety and planning in aformal Transportation Plan. Transportation of equipment, materials and
debris will be scheduled and routed to minimize impact on Lab personnel as well as the
surrounding community. Coordination of oversized load movement and road closures will be
through the Lab Fire Department, the project management team, and Lab security.

Fundamental to all work at the Lab, al personnel, including contractor and subcontractor
personnel performing construction activities are empowered with *Stop Work’ authority if an
imminent danger situation is noted.

8.4 Environmental Considerations

Relationship to the Ambient Site Environment

There are no natural environmental issues that will require unusual design considerations.
The project is not located on or in relation to, and will not impact any environmentally sensitive
areas, such as a flood plain, wetland, archaeological, or critical habitat site. Construction will
have a minimal impact on existing plants, trees or groundcover. Where existing conditions are
disturbed by construction activities, the area will be restored to its pre-project condition. No
conflict with local ecological planning or community organizations is expected. The project will
have no significant impact upon atmosphere, climate, flora, or fauna.

Sub-surface conditions are unlikely to contain any hazardous conditions. In 1992, the
California Department of the EPA, Department of Toxic Substances Control (DTSC) and
Berkeley Lab conducted a RCRA Facility Assessment and identified all solid waste management
units and areas of concern throughout the Laboratory. All these units were thoroughly
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investigated, from 1999 through to September 2000. Ground water plumes were characterized
and the extent of the contamination identified. According to these findings, no ground plume or
solid waste management units were identified under the proposed building site.

Covering excavation spoils, installation of silt traps and fencing, and use of filter fabric
and other measures to protect surface drains and storm sewers will control erosion and
sedimentation during construction. Cement truck washout to LBNL drains or surfaces will not be
allowed. Contractors will be required to adhere to the standards of storm water pollution
prevention set forth in LBNL’s Storm Water Pollution Prevention Plan under the California
Genera Permit for Stormwater Associated with Industrial Activities.Storm water collection and
management will be addressed by the Lab Facilities engineers and EH&S Division
Environmental Services group during building and parking area design and construction.
Existing storm drains will accommodate the net capacity requirement changes.

Waste Management

All potentialy hazardous materials were removed from the site during the deconstruction
of the previous building. All hazardous wastes were disposed of in accordance with LBNL
procedures and federal and state regulations.

Contract specifications will hold contractors responsible for the legal and proper
management (characterization, packaging, storage, transport, and disposal) of contractor owned
or generated wastes associated with their own equipment or work processes. Transportation of
waste and debris non-contaminated, contaminated or hazardous — will be planned and covered in
a comprehensive Transportation Plan.

The contract will stipulate that the contractor immediately notify LBNL if the contractor
suspects that materials which were previously identified in the contract as non-hazardous, are in
fact hazardous or if new materials or substances are encountered that have not been addressed in
the contractual scope of work.
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Detailed Cost Estimate
Structural Calculations
Geotechnical Report

CAMP Rating

Life Cycle Cost Analysis
Cost Effectiveness Analysis
ED&I Andysis

9-1



RESEARCH SUPPORT BUILDING

ED&lI ANALYSIS

($K)
LBNL Activities Effort Duration MM $
Title | 8.4 130
Proj Eng 0.25 8 2.0
Proj Team 0.80 8 6.4
Title 1l 13.8 215
Proj Eng 0.25 12 3.0
Proj Team 0.90 12 10.8
Title 111 5.8 90
Proj Eng 0.10 20 2.0
Proj Team 0.19 20 3.8
Inspection
Inspectors 0.63 20 12.6 196
Consultants a7
Geotech 13
Survey 5
Seismic 3
Cost Est. 10
Testing Labs 16
s/t LBNL 678
A/E Activities 1,282
13.0% of Construction Cost ($9,840)
Construction
Design Support Design Support Total % of Fee
Title | 220 168 388 30%
Title 1l 370 271 641 50%
Title 11 ] 253 0 253 20%
s/t design 590 = 6% of const cost
Total ED&I 1,960
FY02 Berkeley Lab Rate $13.84 K/IMM
Escalation to May 2006 @ 12.25% $15.54 KIMM
02/21/02 10:38 AM 9-31
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=
n/r}| ﬂ}’ LBNL LIFE CYCLE COST ANALYSIS
RESEARCH SUPPORT BUILDING
Current Dollars Analysis - Discount and Escalation rates are NOMINAL (inclusive of general inflation)
Project: Research Support Building "A" "B"
Location: LBNL Berkeley, CA. COST OF 26,000 GSF COST OF 26,000 GSF Notes &
All Estimates are dollars of FY 2006 LEASED BLDG IN OWNED BLDG AT References
PROJECT LIFE CYCLE ANALYSIS (YEARS) 25 BERKELEY LBNL
REAL OMB DISCOUNT RATE (30 YR) 3.7%
CALCULATED OMB GENERAL INFLATION 1.8% BASE CASE
NOMINAL OMB DISCOUNT RATE INCLUDING INFLATION 5.6% ($K) ($K) BY | Note#
A. Initial Capital Costs One-Time PV One-Time PV
1 Demolition
2 Sitework and Core Building 9,803 9,803 | DK/RS A2B
3 Engineering, Design, Insp. & Proj. Mgmt. (EDIA/PM) 2,551 2,551 | DK/RS A3B
4 Tenant Improvements 2,730 2,730 2,100 2,100 | DK/RS A4A,B
5 Tenant Improvements EDIA/PM 710 710 546 546 | DK/IRS A5A,B
Total Initial Capital Cost 3,440 3,440 15,000 15,000
B. Energy & Utility Costs UPV Annual PV Annual PV
1 Electricity 16.1 37 598 22 356 | DK/DL B1AB
2 Natural Gas 19.6 15 297 14 266 | DK/DL B2A,B
Total Energy & Utility Cost 52 895 36 622
C. Operation, Maintenance, and Repair Cost Esc. Annual PV Annual PV
1 Maintenance 1.8% 162 3,221 147 2,928 DK C1AB
2 Custodial 1.8% 31 627 29 570 DK C2AB
3 Productivity (Gains)/Losses 1.8% 189 3,764 (378) (7,528)] DK C3AB
4 Lease Costs 1.8% 1,007 20,046 DL/DD C4AB
Total Operation/Maintenance (PW) Costs 1,389 27,657 (202) (4,030)
D. Replacement Costs Yr Esc. One-Time PV One-Time PV
1 Replace Domestic Water Heater 15 1.8% 7 5 DK D1-4B
2 Replace Air Handling/Cooling Equipment 20 1.8% 96 67 DK D1-4B
3 Replace Heating Hot Water Equipment 20 1.8% 52 36 DK D1-4B
4 Replace Roof 20 1.8% 100 70 DK D1-4B
Total Replacement (PW) Costs 255 178
E. Residual Value Yr Esc. One-Time PV One-Time PV
1 Original Capital Components 25 1.8% (7,842) (4981)] DL E1B
Total Replacement (PW) Costs (7,842) (4,981)
F. Comparative Analysis
1. Total Present Value of Life Cycle Costs $31,992 $6,789 DL F1
2. Net Savings from Alternative Compared to Base Case $25,203 DL F2
3. Equivalent Annual Savings $1,008 DL F3
4. Savings-to-Investment Ratio 4.73 DL F4
5. Internal Rate of Return 124%| DL F5
6. Simple Payback occurs in year 7| DK/DL F6
7. Discounted Simple Payback occurs in year 8| DK/DL F7
PV - Present Value UPV = Uniform Present Value Factor

Adapted from National Institute of Standards and Technology Handbook 135 and BLCC 5.0-01, Building Life Cycle Cost, April 2001, and is
- Federal Life Cycle Cost Methodology and Procedures, 1- CFR, Part 436, Subpart A
- Lease vs. Purchase analysis requirements of OMB Circular A-94.

7/3/2002 LBNL FAC Ref. No.: 29 RSB_LCC_DK_CDR_02_28_02_FINAL_TO_RS.xls
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